

John Ewald Park Improvements Update

Department of Recreation, Parks and Cultural Activities

Park and Recreation Commission

February 29, 2024

Park and Recreation Commission Action Items

- 1. Receive the staff memo regarding the park improvement implementation process
- Provide feedback about the proposed implementation process

John Ewald Park – Existing Conditions



2016 Ewald Park Improvements Recommendations

Endorsed by the Park and Recreation Commission November, 19 2015



Park Boundary

2018 Ewald Park Improvements Plan Amendment

Endorsed by the Park and Recreation Commission November 15, 2018

Overview: Parkour

Physical Discipline

Adapting and overcoming obstacles in one's path

Jumping, climbing, swinging, landing, vaulting, balancing, flipping

Mastering the mind and body and using both to move creatively, efficiently, and safely



Location and Layout

Ewald Park - Proposed Site Improvements



*Parkour is only proposed change from 2016 Neighborhood Parks Improvement Plan



Slough Parkour Park - Slough, Berkshire UK

John Ewald Park Improvements Implementation Process

Planning
Phase

- Community
Engagement Kickoff
- Park Planning ReEngagement
- Assess grant funding
opportunities

Design Phase

- Design Development/ Construction Documents
- Permit Approvals
- Assess grant funding opportunities

Construction
Phase

- · Phasing Plan
- Competitive Bidding
- Assess grant funding opportunities







John Ewald Park Improvements Implementation Process Planning Phase

Planning Phase

May/June 2024– February 2025

- Community
 Engagement Kickoff
- Park Planning Re-Engagement
- Assess grant funding opportunities

- Reaffirm park goals and objectives
- Revisit park improvement recommendations and identify updates
- Assess park equity
- Complete park asset conditions assessment
- Collect site data
- Develop site design concepts
- Develop preliminary cost estimate
- Conduct community engagement
- Coordinate with partner departments
- Seek grant funding opportunities
- Hold Park and Recreation Commission

Public Hearing

John Ewald Park Improvements Implementation Process

Design Phase

Design Phase March 2025– November 2025

- Design Development
- Construction Documents
- Permit Approvals
- Seek grant funding opportunities

- Refine and complete technical design for proposed park program and project requirements
- Complete construction documents
- Obtain required permit approvals
- Conduct final cost estimating
- Determine project phasing
- Coordinate with partner offices
- Seek grant funding opportunities

John Ewald Park Improvements Implementation Process

Construction Phase

Construction Phase

Procurement: December 2025 -May 2026

Construction Start: Summer 2026

- Phasing Plan
- Competitive Bidding
- Seek grant funding opportunities

- Conduct competitive bidding process for construction services
- Implement Park Plan in phases
- Obtain construction permits
- Seek grant funding for construction/park plan phasing

John Ewald Park Improvements Community Engagement

Planning Phase

Project Webpage Launch

Community Engagement Kickoff

Social Media

Pop Up Events and Community Meetings

Language Interpretation Services

Community Group, Civic Association and Commission meetings

Public Hearing - PRC

City Council Capital Project Quarterly Status Report

Design Phase

Project Webpage Updates

Social Media

Community Group, Civic Association, and Commission meetings

Public Comment Period (as applicable)

Public Hearing (as applicable)

City Council Capital Project Quarterly Status Report

Construction Phase

Project Webpage Updates


Community Pre-Construction Meeting

Social Media

Community Group, Civic Association, and Commission meetings

City Council Capital Project Quarterly Status Report

John Ewald Park Improvements Project Funding





Commission Discussion and Questions