

**Alexandria, VA Waterfront  
Waterfront Development Anticipated Schedules  
(Dates will be updated as more information about schedules is available)**

<b>Project</b>	<b>Anticipated Development Special Use Permit (DSUP) Submittal</b>	<b>Anticipated Public Hearings</b>	<b>Anticipated Final Site Plan Approval</b>	<b>Anticipated Construction Start</b>	<b>Anticipated Construction Finish</b>
<b>Blackwall Hitch Restaurant 5 Cameron Street</b>	Not applicable (SUP Application)	Winter 2013-2014 (December 2013)	Not Applicable	Fall 2014 (October 2014)	Late Spring 2015
<b>CARR 220 S. Union Street</b>	Fall 2013 (November 2013)	Winter 2013-2014 (January 2014)	Spring 2015	Spring 2015*	Fall/Winter 2016
<b>ODBC 0 Prince Street</b>	Fall 2014 (November 2014 - Preliminary)	Spring 2015 (March 2015)	Fall 2015	Fall 2015	Fall 2016
<b>RTS 2 Duke Street</b>	Fall 2014 (September 2014 - Preliminary)	Spring 2015	Winter 2015-2016	Winter 2015-2016*	Fall 2017
<b>RTN 500-501 N. Union Street</b>	Fall 2014 (November 2014 - Preliminary)	Late Spring 2015	Winter/Spring 2016	Summer/Fall 2016	Fall 2018
<b>Waterfront Plan Public Improvements**</b>	TBD	TBD	TBD	TBD	TBD

\*Site work is anticipated to be initiated.

\*\*Waterfront Public Improvements – Information subject to the Waterfront Phasing and Funding Plan which is scheduled for City Council review on 1/27/2015 and to the FY16 – 25 CIP Budget Process.