

**City of Alexandria, VA T&ES Public Works Services  
Weekly Major Street Resurfacing Status Update and 3 Week Lookahead**

**Week Of:**

**Oct. 19 to Oct. 23**

**VA Paving**

Date	Street Section	Activity	Work Hours	Comments
Monday	Janneys Ln from Cloverway Dr to King St	Milling	9:00am to 3:00pm	
Tuesday	Janneys Ln from Cloverway Dr to King St	Milling	9:00am to 3:00pm	
Wednesday	Janneys Ln and Walleston Ct	Paving/milling	7:00am to 5:00pm	
Thursday	Janneys Ln and Walleston Ct	Paving/milling	7:00am to 5:00pm	
Friday	Janneys Ln and Walleston Ct	Paving	7:00am to 5:00pm	

**3 Week Lookahead**

Date	Street Section(s)		Day/ Night	Comments
<b>Oct. 26 to Oct. 30</b>	Walleston Ct from Janney's Ln to Circle	Milling/Paving	Day	
	Commonwealth Ave From Monroe to Mt Vernon			
<b>Nov. 02 to Nov. 06</b>	Commonwealth Ave From Monroe to Mt Vernon	Milling/Paving	Day	

**Work Completed FY15/FY16**

Date Completed	Street Section
5/22/2015	E&W Braddock Rd-Russell Rd to West St
6/10/2015	E Taylor Run From Duke St to Deadend
8/6/2015	Intersection King Street and Beauregard Street
8/16/2015	South Van Dorn St from S Picket to Edsall Rd
9/3/2015	Wheeler Ave From Duke St to Dead -End
10/6/2015	Monroe Ave from Stonewall Rd to Leslie Ave
10/12/2015	N Hampton Dr from King St to Braddock Rd

**Note - schedule subject to change based on weather and other factors that influence the pace of construction.**