VIRGINIA PAVING 2 WEEK SCHEDULE **City of Alexandria**
SCHEDULE SUBJECT TO CHANGE **ALEXANDRIA PLANTS**
NIGHT WORK DAY WORK

	SUNDAY 10/11/2026	MONDAY 10/12/2026	TUESDAY 10/13/2026	WEDNESDAY 10/14/2026	THURSDAY 10/15/2026	FRIDAY 10/16/2026	SATURDAY 10/17/2026
MILLING CREW #1		**OFF**	**North Overlook Drive**	**North Overlook Drive**	**West Alexandria Avenue**	**West Alexandria Avenue**	
& Traffic Control			Halcyon Dr- End	Halcyon Dr- End	Commonwealth - End	Commonwealth - End	
			7am-5pm	**7am-5pm**	**7am-5pm**	**7am-5pm**	
MILLING CREW #2							
& Traffic Control							
PAVING CREW #1		**OFF**	**North Beauregard Street**	**Chambliss Street**	**North Overlook Drive**	**North Overlook Drive**	
& Traffic Control			Lincolnia-Morgan St.	Fillmore st - End	Halcyon Dr- End	Halcyon Dr- End	
				North Overlook Dr			
				Halcyon Dr- End			
			9am-3pm	**7am-5pm**	**7am-5pm**	**7am-5pm**	
PAVING CREW #2							
& Traffic Control							

	10/18/2026	10/19/2026	10/20/2026	10/21/2026	10/22/2026	10/23/2026	10/24/2026
MILLING CREW #1		**North Fayette Street**	**North Fayette Street**	**North Fayette Street**	**TBD**	**TBD**	
& Traffic Control		1st - Wythe st.	1st - Wythe st.	1st - Wythe st.			
		7am-5pm	**7am-5pm**	**7am-5pm**			
MILLING CREW #2							
& Traffic Control							
PAVING CREW #1		**North Overlook Drive**	**West Alexandria Avenue**	**West Alexandria Avenue**	**North Fayette Street**	**North Fayette Street**	
& Traffic Control		Halcyon Dr- End	Commonwealth - End	Commonwealth - End	1st - Wythe st.	1st - Wythe st.	
		7am-5pm	**7am-5pm**	**7am-5pm**	**7am-5pm**	**7am-5pm**	
PAVING CREW #2							
& Traffic Control							

CONTACT INFORMATION

Josh Cullen (540)379-1585
Johnny Alderman (540-379-2359)