Last modified: 5/14/2014 (see list of changes below)

Housing; Planning and Zoning; Recreation, Parks and Cultural Activities; Transportation and Environmental Services; Office of Historic Alexandria; Code Administation; General Services; Department of Project Implementation; AEDP; ACVA

DRAFT FY 2015 Interdepartmental Long Range Planning Work Program



Ongoing Implementation Work/Special Projects

1 ***Potomac Yard Metro EIS (TES, PZ)***
2 ***Civic Engagement Policy (All)***
3 ***Housing Master Plan (Housing, PZ)***
4 ***Transportation Demand Management (TES, PZ)***
5 ***ARHA Strategic Plan (ARHA, Housing, P&Z)***
6 ***Beauregard Corridor SAP (PZ, DPI, TES, RPCA, Housing)***
7 ***Waterfront SAP (DPI, PZ, RPCA, TES)***
8 ***Arlandria Action Plan (PZ), Four Mile Run (RPCA, TES)***
9 ***Braddock Plan (PZ, RPCA)***
10 ***Wayfinding (PZ, TES)***
11 ***Potomac Yard Plan (P&Z)***
12 ***Citywide Parks Plan Implementation (RPCA)***
13 ***DASH Continuous Operational Analysis (TES, Dash, PZ)***
14 ***Beauregard Ellipse Implementation (DPI, TES, PZ)***
15 ***Corridor A Transit (T&ES, DPI)***
16 ***AEDP Strategic Plan Implementation***
17 ***Census, Forecasting and Demographics (P&Z)***
18 ***Eco-City Alexandria/Green Building Phase II/Energy and Climate Change (P&Z/T&ES/General Services)***
19 ***Urban Forestry Master Plan Implementation (RPCA)***
20 ***Open Space Master Plan Implementation (RPCA)***

KEY

- Preparatory staff work &/or technical analysis
- Planning with public engagement
- Plan approval process
- Plan Implementation

Changes from January 8 2014 version presented at City Council work session

1. EW Transportation Study, completion now consistent with EW SAP
2. EW SAP public hearing moved from September to October 2015
3. Parking Study, added tentative dates for Phase 2
5. Public Art MP edited completion from May to October 2014
6. DR Historic preservation completion now May 2015
7. LR Educ. Facilities Plan completion shifted from Nov. 2014 to March 2015
8. Ped Bike MP starting June 2014, ending October 2015
9. Phase 1 specified, to be completed in Spring 2015
12. Neighborhood Park Plan civic engagement will begin in September 2015
13. Old Town North starting October 2015 in order to sequence with completion of EW SAP