# *Civic Engagement Framework*

| City Department/Contact: | Project: | Goal : | Overall project timeline: |
|---|---|---|---|
| P&Z/ Richard Lawrence 703.746.3849 | North Potomac Yard SAP Update | North Potomac Yard SAP Implementation | April 2016-April 2017 |

| Phase 1 Information *(Gathering, Organizing, Understanding)* | 2 Options *(Discuss and Evaluate Options)* | 3 Recommendations | 4 Implementation and maintenance |
|---|---|---|---|
| Transportation Study conducted with T&ES<br><br>Advisory Group Meeting #1 (April)<br><br>Advisory Group Bus Tour (May 2016)<br><br>2-Evening Workshop Advisory Group Meeting #2a-b (May 2016)<br><br>Planning Commission Update (June 2016)<br><br>City Council work session (June 2016)<br><br>Deliverables:<br>-Concept Review<br>-Potential Amendments<br>-Issue identification | Advisory Group Meeting #3 (June 2016)<br><br>Advisory Group Meeting #4 (September 2016)<br><br>Advisory Group Meeting #5 (October 2016)<br><br>Planning Commission work session (October 2016)<br><br>City Council work session (October 2016)<br><br>Advisory Group Meeting #6 (November 2016)<br><br>Advisory Group Meeting #7 (December 2016)<br><br>Advisory Group Meeting #8 (January 2017)<br><br>Deliverables:<br>- Framework Planning options<br>-Transportation, market, and infrastructure summaries<br>- Amendments Refinements | Advisory Group Meeting #9 (January 2017)<br><br>Planning Commission work session (February 2017)<br><br>City Council work session (February 2017)<br><br>Post draft plan and report outlining community input in final recommendation (March 2017)<br><br>Planning Commission public hearing (April 2017)<br><br>City Council public hearing (April 2017)<br><br>Deliverables:<br>-Draft plan amendments and recommendations<br>-Approved plan | Draft a schedule of project activities to implement plan<br><br>Draft periodic progress reports<br><br>Deliverables:<br>-Project activities schedule |