DRAFT LREFP ROLLOUT PROCESS

December 2014 – March 2015

Dec 2014
- Work Group Reviews / Endorses
- Presentation to PTAC
- Community Engagement via AlexEngage

Dec/Jan 2015
Brief Commissions

Jan/Feb 2015
Brief Council/School Board

Early Feb 2015
Draft LREFP to School Board Public Hearing

Feb 2015
City Council Accepts / Endorses

Feb/Mar2015
Submit to School Board for Approval