as of 05/17/2016

Civic Engagement Framework

City Department:	Project:	Goal :	Overall project timeline:
Planning and Zoning Nancy Williams, nancy.williams@alexandriava.gov, 703.746.3858	Old Town North SAP Update	Old Town North SAP Update	September 2015 - January 2017

Phase 1 Information *(Gathering, Organizing, Understanding)*	Phase 2 Options *(Discuss and Evaluate Options)*	Phase 3 Recommendations	Phase 4 Implementation and maintenance
Preliminary: Compile project brief of existing conditions, plans, policies Plan Framework Development - Advisory Group Meeting 1 (10/29/15) - Advisory Group Meeting 2 (11/9/15) - Charrette inc. community mtgs 1, 2 &3 for development of the plan framework, related design options, implementation plan (Nov 16-20, 2015) - PC and CC Public Hearings on the Plan Framework (12/2015) Deliverables: - Project brief - Draft plan framework/design options	Study Findings - data collection for existing redevelopment proposals; study effort to begin in January for other redevelopment sites, plan framework elements, and gap areas Advisory Group Meeting 3 (12/17/15) 4 Subcommittee Meetings (1/20/16, 2/10/16) Advisory Group Meeting 4 (2/11/16) Test Findings - Test redevelopment proposals, design concepts, public infrastructure projects against Plan Framework goals, study findings; refine proposals as needed and feasible 3 Subcommittee Meetings (3/9/16, 3/22/16) Advisory Group Meeting 5 (3/24/16) Retail and Commercial Market Panel Discussion (4/20/16) Advisory Group Meeting 6 (4/28/16) Community Meeting 4 (5/12/16) Deliverables: - Summary of Preliminary Study/Testing Findings	Mini-charrette with community meetings to refine plan framework elements, related design concepts and develop preliminary recommendations, draft preliminary schedule of implementation priorities Advisory Group Meeting 7 (5/26/16) Advisory Group Meeting 8 (6/16) Advisory Group Meeting 9 (Sept 2016) Prepare draft SAP and submit for public, Planning Commission, Council review and comment Advisory Group Meeting 10 (Oct 2016) Advisory Group Meeting 11 (Nov 2016) Planning Commission / City Council Worksessions (December 2016) Advisory Group Meeting 12 (Dec 2016) Deliverables: - draft Plan - draft amendments	Draft Implementation and Funding Plan PC and CC Work Sessions (December 2016) PC and CC Public Hearings (January 2017)