DRAFT

NORTH POTOMAC YARD UPDATE ADVISORY GROUP WORK PLAN - REVISED

June 27, 2016

2016: APRIL, MAY, JUNE, JULY, AUGUST, SEPTEMBER, OCTOBER, NOVEMBER, DECEMBER

2017: JANUARY, FEBRUARY, MARCH, APRIL, MAY, JUNE

Metro Station Subdivision

Open House

April 18, 2016
1
KICK-OFF MEETING
AG Roles & Responsibilites; History/Background; NPY Plan Components; Proposed Process & Timeline

May 16, 2016
2
Concept Review
AG Meeting
JBG Concept Presentation Economics; Retail; Phasing

June 6, 2016
3
Concept Options Review
AG Meeting
Report, Review and Refine Design Workshop Concepts;

July 25, 2016
5
Concept Refinement
AG Meeting
FRAMEWORK STREETS

Aug 29, 2016
6
Concept Refinement
AG Meeting
OPEN SPACE

Sep 19, 2016
7
Draft Framework Plan
AG Meeting

Oct 17, 2016
8
Land Use & Neighborhoods
AG Meeting

Nov 21, 2016
9
Housing
AG Meeting

January 2017
10
Transportation
AG Meeting
Transportation Analysis

February 2017
11
Transportation
AG Meeting
Traffic Calming Study Update; Finalize Transportation Recommendations

March 2017
12
Implementation & Working Draft
AG Meeting
Implementation, Phasing Draft Plan

April 2017
13
Final Recommendations
AG Meeting
Final Comments and Recommendation Letter

PC/CC Public Hearing

April 30, 2016
Precedent Bus Tour

May 17, 2016
Workshop & Open House
Design Workshop; Planning Principles - Framework, Land Use, Open Space

June 27, 2016
4
Concept Options Refinement
AG Meeting
METRO ZONE

Work Session: Metro
June 30, 2016

Work Session: Framework Streets
July 29, 2016

Work Session: Open Space/ Framework Synthesis
Sep 1, 2016

PHASE 1

PHASE 2

PHASE 3

PHASE 4

TECHNICAL STUDIES: Transportation Analysis, Sewer Analysis, Stormwater Analysis, Economic Analysis