2016 Transportation Commission Work Plan - DRAFT *(Updated 01/15/2016)*

	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec
City Planning Studies													
Pedestrian / Bicycle Master Plan Update				*Pub. Hearing/Recmnd.*									
Eisenhower West Implementation													
West End Transitway AA / EA			*Pub. Hearing/Recmnd.*		*Update*			*Update*			*Update*		
Potomac Yard Metrorail Station						*Design Concept/DSUP*				*Update*			
Parking Ratio Study (Phase 2)								*Kickoff*					*Update*
Motorcoach Task Force			*Kickoff*				*Update*			*Public Hearing / Recomm.*			
Old Town North SAP					*Update*					*Update*			*Update*
City of Alexandria Strategic Plan				*Kickoff Update*									
North Potomac Yard SAP Amendment						*Kickoff Update*					*Update*		
Transportation Funding													
Transportation Long Range Plan				*Guidance*		*Review*		*Update*		*Approve*			
Capital Improvement Program (CIP)					*Public Hearing*								
6 Year Plan / RSTP / CMAQ Funding Request											*Priorities*	*Recommendation*	
NVTA 70% Funding						*Call for Projects*							
Transportation Programs													
Complete Streets			*Paving/Projects*							*Update*			
Capital Bikeshare			*Capital Bikeshare*										
Del Ray Parking Implementation						*Update*				*Update*			
OTAPS Implementation							*Update*						*Update*
72 Hour Parking Ordinance											*Kickoff Update*		*Update*
Regional Projects / Plans													
TPB Peformance Measures for MAP21													
Route 7 Transit Alternatives Study II (NVTC)				*Update/Recomm.*		*Update*							
TransAction 2040			*Update*									*Update*	
Daingerfield Island Master Plan (NPS)										*Kickoff Update*			
Jones Point Planning Study							*Update*						

Commission Update / Presentation