VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA
SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS
NIGHT WORK DAY WORK

	SUNDAY 9/1/2019	MONDAY 9/2/2019	TUESDAY 9/3/2019	WEDNESDAY 9/4/2019	THURSDAY 9/5/2019	FRIDAY 9/6/2019	SATURDAY 9/7/2019
MILLING CREW #1		NO	VERMONT	PEGRAM	PEGRAM	PEGRAM	
		WORK	JENKINS				
		SCHEDULED	HOLMES RUN	9AM-3PM	9AM-3PM	9AM-3PM	
MILLING CREW #2		LABOR DAY					
TRAFFIC CREW #1			VERMONT	PEGRAM	PEGRAM	PEGRAM	
			JENKINS				
			HOLMES RUN	9AM-3PM	9AM-3PM	9AM-3PM	
TRAFFIC CREW #2							
PAVING CREW #1				TANEY	VERMONT	HOLMES RUN	
				N EARLY	JENKINS	PEGRAM	
				7AM-5PM	JASPER		
PAVING CREW #2							

	9/8/2019	9/9/2019	9/10/2019	9/11/2019	9/12/2019	9/13/2019	9/14/2019
MILLING CREW #1		PEGRAM	COLVIN	DARTMOUTH	DARTMOUTH	POWHATAN	
			ROTH		POWHATAN		
		9AM-3PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2							
TRAFFIC CREW #1		PEGRAM	COLVIN	DARTMOUTH	DARTMOUTH	POWHATAN	
			ROTH		POWHATAN		
		9AM-3PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2							
PAVING CREW #1		PEGRAM	PEGRAM	PEGRAM	COLVIN	DARTMOUTH	
					ROTH		
		9AM-3PM	9AM-3PM	9AM-3PM	7AM-5PM	7AM-5PM	
PAVING CREW #2							