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Agenda

• Mission and Goals

• Project Team Organization & Sphere of Influence

• Who are Skanska, JMT, & LAI?

• Skanska-JMT Phase 1A Scope of Services

• PDB Project Phases & Key Milestones

• Project Schedule (as per RFP)

• Closing Remarks
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Project Mission
& Goals



To collaboratively design and deliver a set of solutions to mitigate flooding and

provide residents, businesses and visitors with a resilient and vibrant public resource 

along the City of Alexandria’s historic waterfront.

Through effective teamwork and communication, and a culture of responsibility,

we will work together to address the opportunities and challenges faced and

deliver a project that maximizes available budget through intelligent, innovative

and functional design.
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Project Mission



The City seeks to implement the Waterfront Implementation Project to: 

• Mitigate stormwater and the most frequent tidal and riverine flooding

• Replace aging and failing shoreline infrastructure, where practicable and affordable

• Improve public accessibility and public amenities within key waterfront locations of Old Town Alexandria. 

• Actualize the goals of the Waterfront Small Area Plan
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Key Objectives
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Hybrid Bulkhead & Landscape Based Flood Protection
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TREE SAVE AREA AROUND 
GROVE

ADAPTABLE UNDERGROUND MODULAR SYSTEM
WORK TO SAVE TREES AND AMENITIES 
WHEREVER POSSIBLE  

WILL CONTINUE TO EVALUATE COST-BENEFIT 
WITH DESIGN- BUILD TEAM

BEQUEST GARDEN 
AREA

6



// Phase 1 – Point Lumley Shoreline Alternate
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BEQUEST GARDEN AREA

ALTERNATIVE OPTION BASELINE
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Project Team Organization
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Utility Partners

Transportation and 
Environmental Services

Communication and 
Community Engagement

Project/Contract Management 

Emergency
Services

Historic
Alexandria

Recreation Parks and
Cultural Activities

Planning Zone

Design Builder

• Project Implementation
• Carollo
• InterAgency 
• Purchasing
• City Attorney
• City Manager’s Office

• Code Administration

• Park Planning
• Park Operations
• Urban Forestry
• Natural Resources

• CIDR Staff
• Historic Preservation
• Specialist Plan Reviewers Waterfront

Flood Mitigation 
Project

CIDR TEAM

• Stormwater Division / Environmental Quality
• Right of Way Division
• Transportation Engineering & Planning
• Public Works

Information Technology
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City of Alexandria

Hayes & Monaghan, Geoarchaeologists 
LLC
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Who are Skanska, JMT,
& LAI? 
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Safety & Quality Moment
ISO 14001 Certificate

ISO 45001 Certificate
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Value Moment
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Who is Skanska? 

− One of the world’s leading companies in construction and project development

− 8th largest general contractor by U.S. revenue

− A top green contractor

− 4,000 repeat customers

− Global headquarters in Stockholm, Sweden

− More than 30,000 employees worldwide

− Named one of America’s Best Employers by Forbes

− Four business streams

− Construction (building and heavy civil projects)
 Commercial Development
 Infrastructure Development
 Residential Development
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Local Presence, Local Impact

Menokin – Francis Lightfoot Lee House
Warsaw, VA

Woodrow Wilson Bridge - Foundations
Oxon Hill, MD

Douglas MacArthur Elementary School
Alexandria, VA

Route 1 Interchange
Alexandria, VA
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Who is JMT? 
Mission: “To provide professional infrastructure 
services that turn visions into realities for the 
betterment of our clients, communities, environment, 
and employee owners.”

• JMT is a national leader in delivering transportation 
infrastructure improvements for federal, state, and 
local agencies.

• 50+ years of serving public and private clients

• 2,200 Professionals dedicated to high quality performance

• Top 5 Design Firms, Mid-Atlantic Region - Engineering News-Record 

• Top 3 Largest Engineering Firms – Baltimore Business Journal 

• JMT is certified to ISO 9001:2015 Business
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JMT Waterfront Projects

Low Battery Seawall Project
Charleston, SC

Penns Landing Park
Philadelphia, PA
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Skanska-JMT Teaming

Nice-Middleton Bridge
Newburg, MD

11th Street Bridges
Anacostia, Washington, DC

Hunt Point Phase 1 Edgewater Waterfront Park
Bronx, NY
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Who is LAI? 
− Landscape architecture, urban design, planning

− Award-winning practice with a collaborative and 
multi-disciplinary approach

− 35+ years of experience

− Washington, DC based with local, national, and 
international public and private projects

− Extensive experience on waterfront projects in the 
Potomac and Anacostia Rivers

Buzzard Point Riverwalk
Washington, DC

Waterfront Park at The Wharf
Washington, DC

UDC Student 
Center Rain 
Garden
Washington, DC
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Who is Carollo and 
InterAgency?



Owners Advisor
CAROLLO’S STAFF BY THE NUMBERS

50+ 
offices in 
North 
America

1350+ 
employees

500+ 
professional 
engineers

100% 
Privately 
owned

Certified small and 
disadvantaged business enterprise
Work closely with federal, state and 
local regulators to  streamline 
permitting efforts.
Local knowledge and experience to 
apply to the project

A small 10+ year old company with a big footprint. 

Natural Resources Consulting Services:

• National Environmental Policy Act (NEPA)
• Clean Water Act Permitting
• Wetland Delineations and Stream 

Assessments
• Rare, Threatened and Endangered Species 

Surveys
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Skanska-JMT Phase 
1A Scope Summary
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Project Extents

ROSENBAUM BEQUEST 
FOR GARDEN AREA

1. Point Lumley Park

2. Waterfront Park 3. Cameron to 
Queen Street

4. King Street

5. Founders Park
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Alternative Evaluations

o Riverine Protection Strategies
o Alternative Shoreline Solutions
o Stormwater Detention Chambers
o Pump Station Generator Locations
o Stormwater Quality/Pretreatment
o Northern Pump Station (PS2) Siting
o Lower King Street Placemaking
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Pedestrian-Only Lower King Street



26

Work Plans:

o Supplemental Site Surveys
o LiDAR
o Bulkhead Condition Assessment
o Archaeological Cultural Resources Work Plan
o Environmental Site Assessment (Supplemental)
o Civic Engagement and Outreach Plan
o Outfall Assessments
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Project Schedule 



Substantial 
Completion

DB NTP
(Phase 1A)

GMP Amendment
(Phase 2)

DB Amendment
(Phase 1B)

Overall Project Schedule

9/7/2023 Summer 2025Summer 2024

Winter 2027

Owners Advisory 
Planning Services

Design Definition

Construction/Startup

Operations

BODR

Design Milestones
15% 30% 70% 100%

Construction will commence AFTER City’s 275th birthday celebration

Summer 2027

Planning Commission and 

Council Approval



Substantial 
Completion

DB NTP
(Phase 1A)

GMP Amendment
(Phase 2)

DB Amendment
(Phase 1B)

Contractual Milestones & Council Authorization

9/7/2023 Summer 2025Summer 2024

Winter 2027

Owners Advisory 
Planning Services

Design Definition

Construction/Startup

Operations

Interim Agreement
Approval #1

Comprehensive Agreement
Approval #2

Council Approval/Action anticipated:
• June/July 2023 - Interim Agreement

› Covers Phase 1A
and Draft Phase 1B

• Comprehensive Agreement (GMP)

• approve draft 
scope/$ in IA 

BODR



– DSUP anticipated – as triggered by inclusion of Pump Stations / Special Utility elements
− Requires Hearings and action by both Planning Commission and Council
− Multiple separate DSUP’s / Final Plans could be an option (per RiverRenew example)
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• 7-1202 - Special use utilities.

• (A) Special use permit required. The following utility uses are permitted by public utilities, public 
service corporations, municipal departments, public commissions or public authorities only with 
a special use permit:

 (1) Tanks, towers, standpipes or other facilities for storing water, sewage or other liquids or gases, 
electric power substations, telephone exchange buildings and structures, and pumping stations; 

Development Review Process - DSUP Trigger
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NEPA Summary
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NEPA

− Scoping – Spring 2024
− Draft EA – Spring - Fall 2024
− Final EA – Winter 2024
− Decision Document – Spring 2025

NPSFEMA USACE

NMFSUSFWS City
 of 

Alexandria

VDEQVMRC Stakeholders

VDHRVDGIF VDCR
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Civic Engagement



Anticipated Near-Term Civic Engagement
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o November 28 – Update to Waterfront Commission
o December TBD – Waterfront Community Walking Tour
o January 16 – Update to Waterfront Commission
o February 20 – Update to Waterfront Commission
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Closing
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