Potomac Yard Metrorail Station
Environmental Impact Statement

PYMIG Meeting
May 15, 2014
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Key Issues

Visual Resources
Scenic Easement
NPS Land

Parks

Cultural Resources

Local Plans
« Parks
» Approved Plans

Noise and Vibration

Waters of the U.S.
(Wetlands)

Construction
Access and
Staging
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[ Proposed Metrorail - Potential Area Required
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1) National Park Service Boundary
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Physical Model




Alternative A




Alternative A
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North Potomac
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Alternative B




Alternative B




B-CSX Option




B-CSX Option
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Questions?




Digital Model




Questions?




Next Steps

* Finalize Draft EIS

 Next PYMIG Meeting — mid-June
« Review updated financial analysis

 Release Draft EIS - Fall 2014




Schedule

_ 2014 2015
; Jan i Feb;MarE Apr[May[ Jun ! Jul [Aungeptl Oct‘Nov; Dec ; Jan ; Feb [Mar! Apr%May[ Jun [ Jul !Aug | Sept | Oct
NEPA Process

Public & Stakeholder Coordination*

Update Financial Analysis

CSX Coordination potential continued coordination with CSX dependent upon CSX reply

Revise Draft EIS Public

| Hearing**

Draft EIS Circulation Period***

FTA and

| NPSReview |

¢+
Prepare Final EIS )4 E \

Administrative Review ( V 4

Final EIS

Record of Decision \' ~ ’

City Process P Public

| Hearing**

Community Discussion & Education Workshops ( ) [

Briefings with Commissions & Committees

Locally Preferred

Council Coordination & Actions Alternative Dedision

WMATA Compact Process***

Draft EIS to ~——= public
WMATA Board P Hearing**

Public Hearing Process

Public Hearing Staff Report

Public Hearing Staff Report Comment Period Board Permission toHold

PublicHearing

WMATA Board Action

NEPA Process
City Process
WMATA Compact Process




Thank You

For more information, visit:
www.alexandriava.gov/PotomacYard



