
 

 

 
 
 
 
 
 
 
 
 
Program Manager: Sean Wachutka 
Chief, Project Development: Joanne Hensley 
Sr. Construction Manager: Daniel P. Ward  
 
Contract Information 
Contract #:    DACA 31‐7‐09‐0067 

Construction Manager:   USACE 

Designers:     HKS, WBA, Studios 

Contractor:     Duke Realty with Clark Construction 

Award Date:     25 November 2008 

NTP Date:     25 November 2008 

Completion:     15 September 2011 

Duration:     1,024 Days 

Delivery Method (s):  (DB) Design Build/(BTS) Build to Suit 
Funding Source:     BRAC 133 FY 08, 09,10,11 
 
Key Features 
Buildings 

 2 Interconnected Office Towers 
 1.75 Million GSF of office space 
 Accommodates 6,409 Personnel 

Location 
 I‐395 & Seminary Road in Alexandria, VA 
 Minutes from Pentagon  & Washington DC 

Security 
 Surrounded by clear zones & fenced perimeter 
 Secure vehicle check‐in stations 
 Separate Remote Inspection & Delivery Facilities 
 Minutes from Pentagon  &  Washington DC 

Transportation 
 3,904 Parking Spaces 
 Transportation Center with access to Metro Bus, DASH Bus & WHS Shuttle 

 
Special Features 

 LEED—Pursuing LEED Gold  
 “Smart‐Wall” Tenant Planning System  
 Surrounded by 44‐Acre Winkler Botanical Preserve 
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AT A GLANCE 
Design  
Scheduled: 100%  Actual: 100% 

Construction  
Scheduled 46%:  Actual: 46% 
Workforce:   Duke: 1040 Workers on Site 
Man Hours:  Duke/Clark reporting over 1,400,000 + man hours to date  
      Estimate 3,000,000 man hours by end of project 
Project Activities: 
a. Concrete: Placed 62,617 cu yds of foundation footer, walls, columns, slabs, and 

elevated slab to date with 45,618 cu yds in the towers and 16,999 cu yds in the 
RDF/North & South Garages. 

b. Structural Steel: Continuing on final welding and inspection at the Penthouse Level 
ET/WT. ET continues "Eyebrow" steel installation at 99.5% and WT at 97.4%.  

c. Mechanical: [Overhead inserts, sleeves, and hangers] ET L17: 49%. L16: 59%      
L15: 99.4%. ET Roof Mech: Installing Pipe for cooling towers 87%.                           
WT installing Roof Curbs 100%. ET L15: 49%. L14: 59%. L14: 82%. L13: 100%. 

d. Main Ductwork: ET L1: 99.7%. L2 & L3: 99.7%. L4‐L6: 99.5%. L7‐L10: 91%. L11: 69%. 
L12: 43%. L13 & 14: 32%. WT L1: 99.6%. L2 & L3: 99.6%. L4‐L6: 93.5%. L7: 84%.    
L8: 83%. L9 & L10 62%. L11: 47%. L12: 33%. 

e. Electrical: ET L15‐L17 rough‐in 65%. Conduit installation B2‐L16: 84.5%. Cable tray 
installation B2‐L15: 84%. WT L13‐L15 rough‐in: 65%. B3‐L13 Conduit installation 
84.5%. Cable tray installation B3‐L12: 84%. 

f.  Spray‐On Fireproofing: ET B2‐L16: 99.5%. WT thru L15: 99.5%. Continuing to work 
punch list items ET and WT at various locations. Focus is now on patching           
operations throughout the building. 

g. Windows: ET Installed thru west side of 17th floor and thru east side of 17th floor. 
WT installed thru 15th floor: 98%. Floors 11‐15: 98%.  

h. Curtain Wall: Installed thru 14th Floor east side of ET. Main Entrance ET Curtain 
wall installed thru 12th floor. At the WT/ET intersection curtain wall installed thru 
10th floor. 

i.  Precast Operations: Continues at the South Garage Long leg 44%.  
j.  Drywall: At the TR Stacks, complete through 17th floor ET & the 12th floor WT. 
k. Total Man Hours: Just passed 1,400,000 man hours and expect to reach 2 million 

man hours in September 2010. 
l.  Design: Close out of Dr. Checks continues; back checking comments to ensure the 

issues were fully addressed and properly answered.    
m. Transportation Management Plan [TMP]: Attended the BRAC advisory meeting on 

06/16/2010. We are reviewing comments that have been provided to date. 
n. Electronic Security System [ESS]: The government’s review of the proposals has 

been completed and now conducting a cost comparison. 
o. Furniture, Fixtures and Equipment [FFE]: NY contracting working closely with all 

concerned parties to develop the RFP. We have a two‐day work session with 
Duke /HKS; goal is to conduct a page by page review of all specs for package 5 
[work stations and case goods] to have the specs ready for the RFP.  

Key Upcoming Events 
06/21/2010:  Start of Precast Panel installation at the North Parking Garage 
06/21/2010:  Future senior tenants will be visiting their future office space 
07/15/2010:  Expecting a staff ride visit [60‐100 folks] from HQ 

Live Update 
http://oxblue.com/pro/open/clarkconstruction/WHS  

Current Photos (USACE only) 
  L:\BRAC 133\009‐BRAC 133 ‐ Job Site Photos\BRAC 133 Progress Photos ‐ Aerials\06‐14‐10 

BRAC Photos by the Belvoir Integration Office 
  http://www.flickr.com/photos/belvoirphotos/ 
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