
 

 

 
 
 
 
 
 
 
 
 
Program Manager: Sean Wachutka 
Chief, Project Development: Joanne Hensley 
Sr. Construction Manager: Daniel P. Ward  
 
Contract Information 
Contract #:    DACA 31‐7‐09‐0067 

Construction Manager:   USACE 

Designers:     HKS, WBA, Studios 

Contractor:     Duke Realty with Clark Construction 

Award Date:     25 November 2008 

NTP Date:     25 November 2008 

Completion:     15 September 2011 

Duration:     1,024 Days 

Delivery Method (s):  (DB) Design Build/(BTS) Build to Suit 
Funding Source:     BRAC 133 FY 08, 09,10,11 
 
Key Features 
Buildings 

 2 Interconnected Office Towers 
 1.75 Million GSF of office space 
 Accommodates 6,409 Personnel 

Location 
 I‐395 & Seminary Road in Alexandria, VA 
 Minutes from Pentagon  & Washington DC 

Security 
 Surrounded by clear zones & fenced perimeter 
 Secure vehicle check‐in stations 
 Separate Remote Inspection & Delivery Facilities 
 Minutes from Pentagon  &  Washington DC 

Transportation 
 3750 Parking Spaces 
 Transportation Center with access to Metro Bus, DASH Bus & WHS Shuttle 

 
Special Features 

 LEED—Pursuing LEED Gold  
 “Smart‐Wall” Tenant Planning System  
 Surrounded by 44‐Acre Winkler Botanical Preserve 
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AT A GLANCE 
Design  
Scheduled: 100%  Actual: 100% 

Construction  
Scheduled 54%:  Actual: 53% 
Workforce:   Duke: 1150 Workers on Site 
Man Hours:  Duke/Clark reporting over 1,700,000 + man hours to date  
      Estimate 3,000,000 man hours by end of project 
Project Activities: 
a. Concrete: Placed 67,471 cu yds of foundation footer, walls, columns and slabs date with 

46,061 cu yds in the towers and 21,285 cu yds in the RDF/North & South Garages. 
b. Mechanical: [Overhead inserts, sleeves, and hangers] East Tower (ET) L17: 75%. L16: 

71%. L15: 100%. ET Roof Mech: Installing Pipe for cooling towers 94%.                         
West Tower (WT) L15:75%. L14:78%. L13: 95%.  

c. Main Ductwork: ET L4‐L6: 99.8%. L7‐L10: 98%. L11: 83%. L12: 62%. L13 & 14: 53%.      
WT L4‐L6: 99%. L7: 96%. L8: 95%. L9 & L10: 76%. L11: 62%. L12: 49%. 

d. Electrical: ET L15‐L17 rough‐in 79%. Conduit installation B2‐L16 93%. Cable tray installa‐
tion B2‐L15: 94%. WT L13‐L15 rough‐in: 79%. B3‐L13 Conduit installation 92%. Cable tray 
installation B3‐L12: 93%. 

e. Precast Operations South Garage Long leg is 65% & North Garage and Sequence 1 is 
currently 95%. Sequence 2 & 3 are at 10%. 

f.  Elevators: ET Traction Low Rise Elev. 8 Cars (#22‐29) 74%. Traction High Rise Elev. 8 Cars 
(#14‐21) 55%. Traction Service Elev. 2 Cars (#30‐31) 66%. Hydro Elev. 2 Cars (#32‐33) 
99%. WT Traction Low Rise 8 Cars (#6‐13) 84%. Traction High Rise 4 Cars (#2‐5) 44%. And 
Traction Service Elev. 1 Car (#1) 47%. 

g. GDIT: Continues to pull cable on Level 2 & B2 underground pathways ET working toward 
the WT and 67% complete.  

h. Formal Passive Turnover: CSR, POP A & B, NCX, NBX to GDIT with minor punch list. 
i.  Design: Resolving mainly RFIs, and bulletin 92 in for review. Key details involve the elec‐

trical receptacle locations and GDIT/AV concerns in towers; chases in conference rooms 
and private offices; training room requirements (upgrading walls for higher STC rating); 
and reviewing locks/hardware for all doors.   

j.  Commissioning: Finishing up electrical and mechanical Pre‐Functional Checklist form 
(PFC). Developing labeling criteria for mechanical and electrical systems. Working on the 
Access Control design claims. 

k.  Utilities: Continue to work on utilities (water rates) agreements with NAB and easements. 
l.  Furniture, Fixtures and Equipment [FFE]: Held industry day for the largest furniture package. The 

package for cafeteria furniture is ready for review by contracting, and seating/equipment package 
to go 8A is waiting final equipment requirements. 

m. Art Work at Transportation Center: Meet with City of Alexandria regarding way head on art work 
for the transportation center.  

Key Upcoming Events 
8/23/2010  Package 3 (cafeteria and plastic laminate tables) out for solicitation         
    to Small business 
9/8/2010  Proposals due for FFE package 5 
9/8/2010  Meeting on Transportation Art 

Live Update 
http://oxblue.com/pro/open/clarkconstruction/WHS  

Current Photos (USACE only) 
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BRAC Photos by the Belvoir Integration Office 
  http://www.flickr.com/photos/belvoirphotos/ 
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