
 

 

 
 
 
 
 
 
 
 
 
Program Manager: Sean Wachutka 
Chief, Project Development: Joanne Hensley 
Sr. Construction Manager: Daniel P. Ward  
 
Contract Information 
Contract #:    DACA 31‐7‐09‐0067 

Construction Manager:   USACE 

Designers:     HKS, WBA, Studios 

Contractor:     Duke Realty with Clark Construction 

Award Date:     25 November 2008 

NTP Date:     25 November 2008 

Completion:     15 September 2011 

Duration:     1,024 Days 

Delivery Method (s):  (DB) Design Build/(BTS) Build to Suit 
Funding Source:     BRAC 133 FY 08, 09,10,11 
 
Key Features 
Buildings 

• 2 Interconnected Office Towers 
• 1.75 Million GSF of office space 
• Accommodates 6,409 Personnel 

Location 
• I‐395 & Seminary Road in Alexandria, VA 
• Minutes from Pentagon  & Washington DC 

Security 
• Surrounded by clear zones & fenced perimeter 
• Secure vehicle check‐in stations 
• Separate Remote Inspection & Delivery Facilities 
• Minutes from Pentagon  &  Washington DC 

Transportation 
• 3,904 Parking Spaces 
• Transportation Center with access to Metro Bus, DASH Bus & WHS Shuttle 

 
Special Features 

• LEED—Pursuing LEED Gold  
• “Smart‐Wall” Tenant Planning System  
• Surrounded by 44‐Acre Winkler Botanical Preserve 
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AT A GLANCE 
Design  
Scheduled:   90%, Actual: 90% 
Workforce:  USACE (USACE &  
  Contractors) & Duke 350 
Construction  
Scheduled:   27.5%, Actual: 27.5% 
Workforce:   Duke: 615 Workers on Site 
    USACE On‐site: 28 Government & 24 Contractors 
Man Hours:    Duke/Clark reporting 260,000 + man hours to date  
      Estimate 3,000,000 man hours by end of project 
1.  Project Activities: 
a. Concrete: Placed 46,798 cu yds of foundation footer, walls, columns, slabs, 

and elevated slab to date with 37,845 cu yds in the towers and 8,953 cu yds 
in the RDF. Deck Slabs E Tower: Level (L) 15 – completed. Deck Slabs W 
Tower: L9 – completed. 

b. Structural Steel:  Total Steel erected to date: 11,673 tons.  E Tower: 7,059 
tons − L17 completed.  W Tower: 4,614 tons erected – L14 & 15 working. 

c.  East Tower Mechanical & Electrical: [Overhead inserts, sleeves, and hangers] 
L12: 99%. L13: 84%. L14: 48%.  

d. Main Ductwork:  B2: 97%.  B1: 93%.  L1: 69%.  L2 & 3: 49%. L4‐6: 20%. 
e. Sanitary Sewer Tie‐in at W Tower: 94% complete.  
f.  Spray‐On Fireproofing:  E Tower:  L9: 94%. L10:70%.                                       

W Tower:  L3: 97%.  L4: 88%. L5: 72%.  L6: 57%. 
g. Precast Concrete Operations: South Garage, short leg is at 93% while long 

leg is 36%.  E Tower B1 & B2: 47%. 
h. Framing [Electrical and Telecom rooms]: [No change] E Tower is 60% 

completed and working on L10.  W Tower is 55% and on L9. 
i.  Concrete Masonry Units [CMU] Walls: In both towers − 78%. At the RDF 

CMU is 45%. Mansonry frames: B2 is 35%. 
j.  Offsite Improvements: Road work preparation – 58%. 
k. Design: Held the Design review conference for DP# 6 Tenant Improvement‐ 

interim; DP# 7A (Visitor Center, ACP, Bridge and RIF) final review; and DP#7  
N Parking Structure (NPS) Final. Closed out most comments. Also working 
on the Mail Screening design package; expect to provide concurrence soon. 

l.  Signage: Parking Garage, Site, and Building Exterior signage was approved.  
m. Fire Protection: Meeting with the Pentagon Fire Marshall to discuss fire fighting 

through the NPS green screen, and code issues with the sanitary sewer. 
n. ESS [Electronic Security System]: 60% complete, we are planning to issue 

an RFP with 90% design documents on 04/12/2010. 
o. TMP [Transportation Management Plan]: Met with the City Of Alexandria 

Transportation and Environmental Science department. They are interested 
in working with us through the TMP process and we briefed them on the 
TMP study. Merissa Lara also briefed the WHS tenants on the TMP.   

p. FFE [Furniture, Fixtures and Equipment]: Met with NAN contracting regarding 
SBA packages, and schedule.  

2.   Key Upcoming Events  
01/27/2010  Design Review Meeting DP 1A and the 90% submission 
01/26/2010  OPFM [Ofc of Pentagon Fire Marshal] meeting on Sanitary  
    Sewer & NPS green screen 
01/27/2010  DP #A (Site), Bulletin 36 (S Parking, RIF), and open comments/issues 
01/28/2010  Facility briefing to tenant Site Security Officers 

3.  Live Update 
  http://oxblue.com/pro/open/clarkconstruction/WHS  

4.  Current Photos (USACE only) 
  L:\BRAC 133\009‐BRAC 133 ‐ Job Site Photos\BRAC 133 Progress Photos ‐ Aerials\01‐25‐10 
 

5.  BRAC Photos by the Belvoir Integration Office 
  http://www.flickr.com/photos/belvoirphotos/ 
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