
 

 

 
 
 
 
 
 
 
 
 
Program Manager: Sean Wachutka 
Chief, Project Development: Joanne Hensley 
Sr. Construction Manager: Daniel P. Ward  
 
Contract Information 
Contract #:    DACA 31‐7‐09‐0067 

Construction Manager:   USACE 

Designers:     HKS, WBA, Studios 

Contractor:     Duke Realty with Clark Construction 

Award Date:     25 November 2008 

NTP Date:     25 November 2008 

Completion:     15 September 2011 

Duration:     1,024 Days 

Delivery Method (s):  (DB) Design Build/(BTS) Build to Suit 
Funding Source:     BRAC 133 FY 08, 09,10,11 
 
Key Features 
Buildings 

• 2 Interconnected Office Towers 
• 1.75 Million GSF of office space 
• Accommodates 6,409 Personnel 

Location 
• I‐395 & Seminary Road in Alexandria, VA 
• Minutes from Pentagon  & Washington DC 

Security 
• Surrounded by clear zones & fenced perimeter 
• Secure vehicle check‐in stations 
• Separate Remote Inspection & Delivery Facilities 
• Minutes from Pentagon  &  Washington DC 

Transportation 
• 3,904 Parking Spaces 
• Transportation Center with access to Metro Bus, DASH Bus & WHS Shuttle 

 
Special Features 

• LEED—Pursuing LEED Gold  
• “Smart‐Wall” Tenant Planning System  
• Surrounded by 44‐Acre Winkler Botanical Preserve 
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AT A GLANCE 
Design  
Scheduled:   90%, Actual: 90% 
Workforce:  USACE (USACE &  
  Contractors) & Duke 320 
Construction  
Scheduled:   25.5%, Actual: 25.5% 
Workforce:   Duke: 580 Workers on Site 
    USACE On‐site: 26 Government & 23 Contractors 
Man Hours:    Duke/Clark reporting 260,000 + man hours to date  
      Estimate 3,000,000 man hours by end of project 
1.  Project Activities: 
a. Concrete: Placed 41,272 cu yds of foundation footer, walls, columns, slabs, 

and elevated slabs. E Tower: L [level] 13 – weather delay due to snow storm. 
W Tower: L‐8 – weather delay. 

b. Structural Steel: E Tower: 6,459 tons to L‐17. W Tower: 4,014 tons erected to L‐13. 
c.  East Tower Mechanical & Electrical: [Overhead inserts, sleeves, and hangers] 

L‐12: 96%. L‐13: 60%. L‐14: 30%. 
d. Main Ductwork: L‐B2: 89%. L‐B1: 84%. L‐1: 43%. L‐2 & 3: 26%. 
e. Sanitary Sewer Tie‐in at W Tower: 89% complete. 
f.  Fire Prevention: Installing temp water lines as part of fire protection plan for 

propane tank. 97%. 
g. Spray‐On Fireproofing:  E Tower: L‐ 90%. L‐10 ‐ 65%. W Tower: L‐2 ‐ 100%.    

L‐3  93%. L‐4 ‐ 86%. L‐5 ‐ 67%. L‐6 ‐ 50%. 
h. Precast Concrete Operations: S Garage, short leg is 82% while long leg is 28%. 
i.  Framing [Electrical and Telecom rooms]: E & W Towers are thru the 9th floor 

& 35% completed. 
j.  Concrete Masonry Units [CMU] Walls: In both towers ‐ 65%. 
k. 90% Design Review: Review packages have been issued. NAN and PDC par‐

ticipated in an over‐the‐shoulder review; closed out most   comments on DP 
#4 and DP# 5. 

l.  Tenant Signoffs: Completed on 12/18/09 for tenants C & F as well as for the 
new tenant Z. This completes the programming of all space in the towers. 

m. CID [Comprehensive Interior Design] Workshop: Very successful 2‐day review 
of the furniture for the Visitor Center & RIF. 

n. TMP [Transportation Management Plan] Outline and schedule is with Duke 
and WHS for review. 

o. Signage: Held several signage meetings that included Mr. Newton/WHS. Included 
a half‐day walk through various locations in the Pentagon to review signage there. 

p. Alexandria Sewer Authority [ASA]: Met with the City of Alexandria/Sanitary 
Sewer. ASA approved basis of design for the lift station and provided O&M 
specific design guidance. 

q. Podium Finishes: WHS has approved & invited Christina Hayunga (IPO) and Emi‐
lie Gossett (HKS) to present podium finishes to the Director of Administration and 
Management, OSD on 01/06/2010. 

r.  Furniture, Fixtures and Equipment [FFE]: We are still reviewing the potential 
sources. We also are identifying with WHS additional equipment required in 
the facility. 

s.  Electronic Security System [ESS]: 60% submittal is in for review as is the 60 % 
cost estimate, which is within budget. WHS/IPO will be reviewing ESS require‐
ments; some tenants are requesting additional security items. 

t.  SCIF Certification: Team has identified design changes needed to 
    ensure certification. 
2. Key Upcoming Events  
01/05/2010:   ESS coordination meeting to review 60% submission 
01/06/2010:   Briefing to OSD‐Director of Administration and Management 
01/07/2010:   PLT Partnering Meeting. 
01/11/2010:  Expected move of construction team to new offices in Bldg 1901  

3. Live Update 
  http://oxblue.com/pro/open/clarkconstruction/WHS  

4. Current Photos (USACE only) 
  L:\BRAC 133\009‐BRAC 133 ‐ Job Site Photos\BRAC 133 Progress Photos ‐ Aerials\Dec 2009 
  Aerial pics for At A Glance placemat 
5. BRAC Photos by the Belvoir Integration Office 
  http://www.flickr.com/photos/belvoirphotos/ 

BRAC 133 BRAC 133 BRAC 133 
12‐28‐2009 

Day 626 

West TowerWest Tower  
(15 Stories)(15 Stories)  

East TowerEast Tower  
(17 Stories)(17 Stories)  

Remote Remote   
Delivery Delivery   
FacilityFacility  
(RDF)(RDF)  

Remote Remote   
Inspection Inspection   

Facility Facility   
(RFI)(RFI)  

South South   
ParkingParking  
GarageGarage  


