
 

 

 
 
 
 
 
 
 
 
 
Program Manager: Sean Wachutka 
Chief, Project Development: Joanne Hensley 
Sr. Construction Manager: Daniel P. Ward  
 
Contract Information 
Contract #:    DACA 31‐7‐09‐0067 

Construction Manager:   USACE 

Designers:     HKS, WBA, Studios 

Contractor:     Duke Realty with Clark Construction 

Award Date:     25 November 2008 

NTP Date:     25 November 2008 

Completion:     15 September 2011 

Duration:     1,024 Days 

Delivery Method (s):  (DB) Design Build/(BTS) Build to Suit 
Funding Source:     BRAC 133 FY 08, 09,10,11 
 
Key Features 
Buildings 

 2 Interconnected Office Towers 
 1.75 Million GSF of office space 
 Accommodates 6,409 Personnel 

Location 
 I‐395 & Seminary Road in Alexandria, VA 
 Minutes from Pentagon  & Washington DC 

Security 
 Surrounded by clear zones & fenced perimeter 
 Secure vehicle check‐in stations 
 Separate Remote Inspection & Delivery Facilities 
 Minutes from Pentagon  &  Washington DC 

Transportation 
 3,904 Parking Spaces 
 Transportation Center with access to Metro Bus, DASH Bus & WHS Shuttle 

 
Special Features 

 LEED—Pursuing LEED Gold  
 “Smart‐Wall” Tenant Planning System  
 Surrounded by 44‐Acre Winkler Botanical Preserve 
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AT A GLANCE 
Design  
Scheduled:   90%, Actual: 90% 
Workforce:  USACE (USACE &  
  Contractors) & Duke 350 
Construction  
Scheduled:   32%, Actual: 31% 
Workforce:   Duke: 494 Workers on Site 
    USACE On‐site: 28 Government & 26 Contractors 
Man Hours:    Duke/Clark reporting 260,000 + man hours to date  
      Estimate 3,000,000 man hours by end of project 
Project Activities: 
a. Concrete: Placed 48,620 cu yds of foundation footer, walls, columns, slabs, and 

elevated slab to date with 39,334 cu yds in towers and 9,286 cu yds in RDF. Deck 
Slabs E Tower: Level (L) 15 – completed. Deck Slabs W Tower: L10 – completed. 

b. Structural Steel: Total Steel erected to date: 12,900 tons.  E Tower: 7,700 tons – 
Roof working.  W Tower: 5,200 tons erected – L15 & roof working.   

c. Mechanical: [Overhead inserts, sleeves, & hangers] E Tower: L14: 96%. L15: 
90%. L16: 60%.  W Tower: L11 & L12: 75%. 

d. Electrical & Telecom Framing: ET L15: 80%.  L12 & 13: 90%. L14: 35%              
WT L10: 90%.  L11: 75%. L12: 45%. 

e. Main Ductwork: ET B2: 99.5%.  B1: 97%.  L1: 80%.  L2 & L3: 78%.  L4 to L6: 38%. 
L7: 15%.  WT L1: 70%.  L2 & L3: 62%.  L4 to L6: 34%. 

f.  Spray‐On Fireproofing: E Tower: L10 & 11: started.  W Tower: L4 –60%. L5: 50% 
g. Precast Concrete Operations: S Garage: short leg 98%. long leg is 39%.  E Tower 

L1‐6 E Face: 60%. N Face: 65%. S Face 65%. W Tower N Face L1‐6: 35%. E Face: 
40%. S Face: 45%. 

h. Offsite Improvements: Road work preparation – 90%. 
i.  Electrical Overhead Inserts, Sleeves, and Hangers: ET L14: 96%. L5: 90%. L16: 

60%. WT L11 & 12: 75%.  
j.  LEED [Leadership in Energy & Environmental Design] Update: Met with Duke 

and reviewed the LEED credits: 15 prerequisites and 16 credits are completed 
and uploaded; and 8 additional design credits/prerequisites will be uploaded 
4/15.The energy model is also being worked and is worth 5 credits. The IPO is 
developing education posters and placemats [also worth LEED points] to share 
with visitors that provides information on our LEED efforts and credits. 

k. Transportation Management Plan [TMP]:  The design team met with the NCPC 
last week; also met with WHS to review tenant distribution by zip code.   

l.  Design: DP 1A, 6, 7 & 7A are out for review as well as ESS‐[60% design pkg].  
m. Furniture, Fixtures and Equipment [FFE]: Met with GSA regarding procurement 

of furniture through the GSA schedule, and have revised our procurement  
strategy to have approximately 20% SBA set‐aside for small business. 

n. Value Engineering: We value engineered an additional $2.5M savings 
Key Upcoming Events 
03/1‐3/010  ACP [Access Control Point] training in Destin, FL 
03/02/2010  Commissioning meeting with OPFM  
03/04/2010  PLT meeting  
03/08/2010  FFE meeting with GSA  
03/11/2010  Meeting with J Castagna to develop news releases  

Live Update 
  http://oxblue.com/pro/open/clarkconstruction/WHS  

Current Photos (USACE only) 
  L:\BRAC 133\009‐BRAC 133 ‐ Job Site Photos\BRAC 133 Progress Photos ‐ Aerials\03‐01‐10 
 

BRAC Photos by the Belvoir Integration Office 
  http://www.flickr.com/photos/belvoirphotos/ 
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