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This Status of Implementation Report provides a summary of  FY2015 implementation activities for the 
Braddock Metro Neighborhood and Braddock East Master Plans. The report also includes a brief 
history of implementation since the establishment of the Plans and the status of the 
Implementation Advisory Group. 
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Recent Implementation Activity 

Braddock Interim Open Space 

Construction of the Braddock Interim Open Space on the City-owned 

½ acre lot on the Post Office block is complete and the space was 

opened to the public in April 2015. The interim open space provides 

community gathering areas, seating, joggle boards, a bocce ball court, 

horseshoe pits and a ping-pong table. These small recreational 

opportunities will be evaluated to determine the level of use they 

receive, and will inform their possible inclusion in the eventual 1-acre 

park. Equipment for these activities is available for community use. 

Site furnishings were generously donated by Conceptual Site Furnishings, Iron Age 

Designs, Landscape Forms, RCLF Site Furnishings, and Site Concepts. These furnishings along with 

plantings and lighting may inform materials included in the final one-acre park. (See page 3 for 

background information.) 

Joggle Board 

Retail 

 The Asher – Bastille Restaurant has leased the majority of the available retail space and includes

an outdoor patio in the Asher courtyard.  Approximately 1,500 square feet of available retail

space remains on the site.

 Belle Pre – All retail space has been leased, including the new restaurants Lost Dog Café and

Sugar Shack.

 The Henry – With the recent additions of Accessible Patient Care, Capitol Chiropractor, and the

offices of Dr. Caligan, DMD, all available retail space has been leased.

 Mason Social – This new restaurant has occupied vacant retail space on North Henry that was

formerly the restaurant Esmeralda's.
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Future 1-Acre Braddock Park 

Through a national selection process, Andropogon Associates has been chosen for the conceptual 

design of the future one-acre park, and kicked off the project with an Advisory Group/Community 

meeting on May 30, 2015.  The park design is preceding development so that it can influence and 

incentivize the future development, as well as ensure that the design reflects the intent of the 

Neighborhood Plan.   

The Guiding Principles for the future park were established by the Implementation Advisory Group in 

2013 and will steer the design direction. 

https://www.andropogon.com/


Streetscape 
In accordance with Advisory Group recommendations (see page 3, Community Amenities), City staff 

developed a construction plan for the Fayette Street streetscape from Oronoco Street to Queen 

Street.  Based on this plan, a conceptual cost estimate was developed and a budget request was 

included in City’s Capital Improvement Program (CIP). This CIP project was approved by City Council 

and it is expected to be completed in FY2016.   

 
Completed Development Projects 
 
 Jefferson-Houston School 

Jefferson-Houston re-opened in September 2014 as the City of Alexandria’s first pre-

Kindergarten through 8th grade school in a brand new facility. The recreational fields and 

playgrounds were completed and re-opened in the spring of 2015.   

 

 Durant Center Improvements & Playgrounds 

Interior work is complete, Buchanan Park and Playground open in summer 2015 

 

 The Bradley (formerly known as Braddock Metro Place) 

Construction was completed in early 2015. The Bradley provided the required contributions to 

the Open Space Fund and Community Amenities Fund.   

 

 Old Town Commons 

Construction of Phase III (last phase – multifamily building) of the Old Town Commons project 

was completed in early 2015.   

 

Ongoing and Future Development Projects 

 

 US Postal Service 

Follow-up discussions continue with the USPS Realty Asset Programs staff (locally and 

nationally) following a the meeting with local and regional USPS staff in June of 2014.   

 

 WMATA Braddock Road Metro Station  

City staff continues to work with WMATA to develop an RFP for the redevelopment of the 

Metrorail site. 

 

 ARHA 

ARHA initiated the RFP process in 2014 for the redevelopment of Andrew Adkins and Samuel 

Madden Homes within the Braddock neighborhood. Since then a selection of developers have 

been short-listed for the final submission. 

 

 Ramsey Homes 

Demolition request was declined by the BAR. An appeal has been filed and will be heard by City 

Council in September. 

 

 Braddock Gateway 

A CDD concept plan has been resubmitted. 
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Recent Implementation Activity continued 

Development Progress Until 2014 
 The Henry — Construction completed in 2007  

 The Asher — Construction completed in 2012 

 The Belle Pre — Construction completed in early 2014 

 Old Town Commons (Bland Housing)—Construction of Phase I and II completed in 2012.   

 US Postal Service — The Mayor and City staff met with the USPS Regional Director and local 

Postmaster on June 25, 2014 to discuss the Neighborhood Plan and the City of Alexandria’s 

plans for the Post Office block in the Braddock neighborhood.  The local and regional USPS staff 

expressed understanding of the plans and directed contact with the USPS Realty Asset Program 

representatives.   

 WMATA Braddock Road Metro Station — WMATA expressed its intent to 

Advisory Group and 

community input 

resulted in a clear 

prioritization for 

streetscape improvements 

on Fayette Street from 

Oronoco Street to Queen 

Street.   
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Braddock Metro  

redevelop the Braddock Road Metro Station property through a Joint Development Request for 

Proposals (RFP) process.  The first steps in this process are to determine whether development is 

physically feasible at the site, develop guidelines for the redevelopment based on transit needs 

and the Braddock Metro Neighborhood Plan, and assemble an RFP to solicit private developers. 

The first community meeting was held on June 26, 2014 to solicit initial input from the community. 

 

Developer Contribution Funds 
 The Braddock Metro Neighborhood Plan Open Space Fund and Community Amenities Fund were 

established by City Council in 2009 to receive the required developer contributions outlined in the 

Neighborhood Plan.  As of 2014, The Asher and The Belle Pre developments have provided their 

required contributions into these funds.   

 

Community Amenities 
 The Advisory Group held a walking tour of the designated walking streets in the Braddock 

Neighborhood to select desired streetscape improvement projects and prioritize these selections in 

preparation of the availability of funds.  The Advisory Group and community input was tallied and 

discussed, resulting in a clear prioritization of the improvement of the streetscape of Fayette Street 

from Oronoco Street to Queen street.   

 

Open Space 
 The City purchased the Ken Moll property of approximately ½ acre toward the goal of creating the 

one-acre park designated in the Neighborhood Plan at the Post Office block. The City worked with 

the local business tenant, Automotive Service Garage, to resolve a parking shortage that may 

occur with the vacation of the City-owned lot.  The situation was resolved through a Special Use 

Permit for elevated car lifts. The buildings on the City-owned lot were demolished, including 

abatement of asbestos and removal of an underground gasoline storage tank. 

 

A concept design to create an interim park for the neighborhood on the ½ acre lot was developed 

by City staff and recommended by the Advisory Group.  Based on this input, a construction 

document set was developed by City staff.   

 

Implementation Advisory Group 
 City Council established the Braddock Metro Neighborhood Implementation Advisory Group 

(Advisory Group) on February 2, 2009. 

 

Parker-Gray Wayfinding 
 Five Parker-Gray National Register Historic District signs were installed in late 2012 to identify and 

celebrate the historic district. Sign design was approved in the 2011 Wayfinding Design Manual. 
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S U M M A R Y  C O N T I N U E D  

Retail space in The 

Henry includes 

Starbucks, Domino’s 

Pizza, and UFC Gym.   

 In 2014, the Braddock Metro Citizens Coalition (BMCC) sought to be represented on the Advisory 

Group. A number of potential configurations, including a no-change option, were presented to the 

Advisory Group for consideration. The preferences of the Advisory Group members was conveyed 

to the City Manager’s Office and the City Council. 

 

The City Council  adopted a resolution on November 11, 2014 to increase the number of mem-

bers to 22, with two representatives from the BMCC.   

 

 A number of vacancies were created with the departure of Advisory Group members.   

 

We would like to thank the following former members for their service:  Marianne Anderson; 

Beth Barrett; Collin Lee; and Wilson Thompson 

 

We welcome the following new members to the Advisory Group: Keith Calhoun; Abbey Oklak; 

Rick Cooper; Judy Noritake; Jennifer Palute; Matthew Sisk; and James Thompson. 

 

 

 

The complete roster of Advisory Group members can be found on page 4. 

The Henry 



Braddock Metro  

Next scheduled Braddock Implementation Advisory Group Meeting: Tuesday, September 29, 2015. 

More information: www.alexandriava.gov/braddock 
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B R A D D O C K  M E T R O  N E I G H B O R H O O D  P L A N  
I M P L E M E N T A T I O N  A D V I S O R Y  G R O U P  

A D D I T I O N A L  I N F O R M A T I O N  

STAKEHOLDER GROUP NAME 

Neighborhood-at-large (6) 

Steve Troxel 

Jesse O’Connell 

Sarah Becker 

Robert Atkinson 

Bill Campbell 

Jennifer Palute 

Braddock Lofts (2) 
Salena Zellers Schmidtke 

Michelle Saylor 

West Old Town Civic (3) 

Heidi Ford 

Leslie Zupan 

Heath Wells 

NE Citizen's Association (1) Rick Cooper 

Braddock Metro Citizens’ Coalition (2) 
Judy Noritake 

Abbey Oklak 

ARHA (1) Roy Priest 

Retail (1) Matthew Sisk 

Local/Small Business (1) Keith Calhoun 

Area Developer (2) 
Bill Cromley 

Eddy Cettina 

Public Housing Rep (1) Margo Heard 

Non-Profit (1) Glenn Hopkins 

Architect/Historic Preservation/Design Expert (1) James Thompson 



BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION SCHEDULE Updated:6/3/2015

Term Est. Start

1.0
1.1 p.108 Create CDD for Northern Gateway area P&Z SHORT-TERM Q1 2008 N/A N/A COMPLETE - Designated CDD #15 in the Zoning Ordinance

1.2 p.120

Determine a funding approach to provide for the public 
amenties recommended in the BMNP

P&Z SHORT-TERM Q1 2009 N/A N/A COMPLETE - City Council approved a funding strategy and funding accounts on June 
3, 2009.  The strategy includes a private/public partnership that funds the 
1-acre open space, streetscape improvements along designated 
"walking streets", and retail enhancement and support.  

2.0

2.1 p.116
Establish an Implementation Advisory Group P&Z SHORT-TERM Q1 2009 N/A N/A COMPLETE - Council approved the Resolution to establish the IAG on February 2, 

2009, Council amended resolution to add 2 members in November, 2014

2.2 p.117 Create a communication strategy for informing 
community

P&Z SHORT-TERM Q4 2009 N/A N/A COMPLETE

2.3 p.118 Establish a City Staff Working Group P&Z SHORT-TERM Q1 2009 N/A N/A COMPLETE
2.4 p.117 Develop annual Status of Implementation report P&Z SHORT-TERM Q4 2009 N/A N/A IN PROGRESS - First report completed for FY15

3.0

3.1 p.29
Study the feasibility of reconfiguring Queen Street for 
two-way traffic 

T&ES MID-TERM $50,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes technical study only, traffic forecasting, 
sim/modeling for 6 blocks of Queen St

3.2 p.40

Study the feasibility of building a tunnel connection 
under the tracks to connect the area west of the tracks 
to the Metro station and Braddock neighborhood

WMATA, T&ES MID-TERM $250,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes geotech, structural/civil study for feasibility, 
with possiblity of up to 10% concept design

3.3 p.44-46

Create a one-acre public park at the Post Office site or 
alternative site

P&Z, RPCA SHORT-TERM $9.6 Million BMNP OSF & CIP IN PROGRESS - The City Council established 2009 BMNP Funding Strategy has 
identified $9.6 million for this project 
- In 2010 City Council approved the acquisition of 600 N. Henry Street 
(1/2 acre parcel) as a first phase of creating the park.  The remainder of 
the site is owned by USPS
- Interim open space on 600 N. Henry Street completed and opened in 
the first quarter 2015
- City continues communication with USPS
- The community process for the design of the 1-acre park began in 
2012; City has procured a team of park design consultants that has 
initiated design work in early 2015

3.4 p.46

Create a well-designed and active plaza space on the 
Metro site

P&Z, WMATA LONG-TERM N/A IN PROGRESS - Timing dependent on redevelopment of Metro site
- In March 2014, WMATA included the Braddock Metro site in its Joint 
Development Work Program; City Staff began working with WMATA to 
draft development guidelines that will be included in an RFP, the first 
public meeting on the RFP was held in June 2014

3.5 p.73 Evaluate measures to calm traffic on local streets T&ES MID-TERM CIP, CMAQ/RSTP - Timing dependent on availability of funds

3.6 p.79
Evaluate Madison, Montgomery, and Queen Streets to 
determine feasibility of conversion from one- to two-
way streets

T&ES MID-TERM $50,000 - $250,000 CIP, CMAQ/RSTP - Timing dependent on availability of funds
- Downtown circulation studies range in price but 2009 estimate assumes
consideration of signal studies, traffic forecasting/simulation

3.7 p.79
Explore possibility of Montgomery Street as a transit 
route between the Metro station and other north-south 
routes

DASH, T&ES MID-TERM $50,000 - $250,000 CIP, CMAQ/RSTP - Timing dependent on availability of funds
- 2009 Estimate assumes planning/alternatives analysis, traffic 
forecasting, sim/modeling for all streets including Queen St

4.0
4.1 p.37 Designate "walking streets" P&Z SHORT-TERM N/A COMPLETE - Designated in the Plan

4.1.1 p.37     West between Queen and Madison P&Z SHORT-TERM N/A - Designated in the Plan
4.1.2 p.37     Fayette between Queen and Route 1 P&Z SHORT-TERM N/A - Designated in the Plan
4.1.3 p.37     Madison between West and Washington P&Z SHORT-TERM N/A - Designated in the Plan
4.1.4     Wythe between West and Washington P&Z SHORT-TERM N/A - Designated in the Plan

4.2 p.42

Provide new sidewalks, street trees, pedestrian-scale 
lighting, bulb-outs, and underground utilities on 
"walking streets"

T&ES, P&Z MID- to LONG-
TERM

$2.7 Million BMNP CAF & CIP ON-GOING - The City Council established 2009 BMNP Funding Strategy has 
identified $2.7 million for this project
Timing dependent on availability of funding
- Publicly-funded walking street  improvements will be prioritized by BIAG
and privately-funded walking street  improvements will be coordinated 
with redevelopment activities 

Lead Dept

MASTER PLAN/ZONING ORDINANCE

PHYSICAL IMPROVEMENTS

PEDESTRIAN/MULTIMODAL IMPROVEMENTS

Comments/OutcomesPlan

IMPLEMENTATION OUTREACH

Est. Project CostWork Item Possible Funding 
SourcesNumber Time Frame Status

Schedule subject to change due to community priorities, the number of capital projects and the competition among all City projects for limited public funds.

Matrix, 1



BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION SCHEDULE Updated:6/3/2015

Term Est. StartLead Dept Comments/OutcomesPlan Est. Project CostWork Item Possible Funding 
SourcesNumber Time Frame Status

4.2.1     Fayette Street between Oronoco and Queen T&ES, P&Z MID-TERM FY16/FY17 $750,000 BMNP CAF & CIP IN PROGRESS - Survey and design work underway, project included in FY2015 CIP

4.3 p.38
Study the feasibility of a pedestrian connection 
between the Metro station and the Northern Gateway 
through the Braddock Place Development

T&ES, RPCA, 
P&Z

MID-TERM $10,000 - $25,000 CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds
- 2009 Estimate assumes development of 10 - 30% concept design

4.4 p.38-39
As an alternative to Item 4.3, Study the feasibility of a 
walking route along the road parallel to the Metro 
embankment to also include transit and bike

T&ES MID-TERM $5,000 to $25,000 CIP, CMAQ/RSTP NOT STARTED - Pending the findings of Task 4.3
- 2009 Estimate assumes development of 10 - 30% concept plans and/or 
striping plans

4.5 p.41-42
Conduct study to evaluate and propose improvements 
to pedestrian safety, traffic management, and 
accessibility:

T&ES MID-TERM CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds

4.5.1 p.41-42     Route 1/Fayette Street T&ES CIP 
4.5.2 p.41-42     Route 1/First Street T&ES CIP 
4.5.3 p.41-42     Braddock/Wythe/West intersections T&ES CIP 

5.0

5.1 p.83-85

Revise the current parking requirements for properties 
located within 2,000 feet of Metro

P&Z, T&ES MID-TERM N/A IN PROGRESS - City staff has initiated a two-phase parking study to revise parking 
standards for new development projects;  Phase 1 has focused on multi-
family residential parking with specific standards for development 
projects within 0.5 mile of metro stations;  all new residential 
developments in BMNP area will be subject to the new requirements; 
Phase 2 of the parking study will include office and commercial parking 
requirements

5.2 p.85 Establish incentives and restrictions that encourage 
developers to plan carpool and car sharing parking

P&Z, T&ES MID-TERM N/A IN PROGRESS - This is implemented as part of individual Transportation Management 
Plans for new development projects

5.3 p.85
Establish requirements for bicycle parking (on and off-
street)

T&ES MID-TERM N/A COMPLETE - The City now has bicyle parking standards that are part of new 
development projects; additionally, the City has begun a bikeshare 
program that has stations in the Braddock Neighborhood 

5.4 p.85 Evaluate existing on-street parking restrictions and 
parking for existing residents

T&ES MID-TERM N/A NOT STARTED - This will be evaluated Citywide; an evaluation of Old Town on-street 
parking is the first phase which will begin FY16

6.0

p.29,49 Retail Enhancement efforts: $500,000 The City Council established 2009 BMNP Funding Strategy has identified
$500,000 for this effort

6.1 p.29,49       Retain existing neighborhood-oriented businesses SBDC, P&Z MID-TERM BMNP CAF & CIP ON-GOING - Need to create an Action Plan with appropriate strategies

6.2 p.29,49
      Recruit new retail businesses and assist with start-
up activities

AEDP, SBDC MID-TERM BMNP CAF & CIP ON-GOING - AEDP has provided assistance to new retailers locating in the 
neighborhood; New restuaurants and retailers have located in the 
neighborhood

7.0

7.1 p.25-26

Document and celebrate the neighborhood's history MID-TERM Grant IN PROGRESS - 2014 marked the 30th anniversary of the Parker-Gray Historic District; 
to commemorate this staff presented its history at two events (Alexandria 
Historical Society and a National historic society conference)

7.1.1 p.25-26
Conduct an oral history project OHA Grant IN PROGRESS - The Alexandria Oral History Program has recorded oral histories of 

Parker-Gray residents and will continue to do so; all of the interviews are 
posted on the Alexandria Oral History Program webpage

7.1.2 p.25-26 Create a walking tour/heritage trail OHA Grant IN PROGRESS
7.1.3 p.25-26 Create podcasts and accompanying booklet OHA Grant NOT STARTED
7.1.4 p.25-26 Install interpretive markers/pavers OHA Grant IN PROGRESS

7.2 p.26
Document buildings that have been torn down OHA, P&Z MID-TERM Grant ON-GOING - When properties are demolished in the Parker-Gray Historic District, 

they must be documented and catalogued at Special Collections at the 
Queen Street Library

7.3 p.26 Consideration of changing name of Metro to Parker-
Gray

WMATA, City CIP NOT STARTED

8.0

8.1 p.27 Develop range of housing types at differing levels of 
affordability

ARHA, OH IMMEDIATE N/A ON-GOING

8.2 p.65
Create a detailed planning framework for public 
housing redevelopment through the Braddock East 
Plan

P&Z, ARHA, OH IMMEDIATE 2008 N/A SMALL AREA 
PLAN COMPLETE

- Braddock East Plan was approved 10/18/2008

AFFORDABLE HOUSING

HISTORIC PRESERVATION

RETAIL ENHANCEMENT

PARKING

Schedule subject to change due to community priorities, the number of capital projects and the competition among all City projects for limited public funds.
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BRADDOCK METRO NEIGHBORHOOD PLAN IMPLEMENTATION SCHEDULE Updated:6/3/2015

Term Est. StartLead Dept Comments/OutcomesPlan Est. Project CostWork Item Possible Funding 
SourcesNumber Time Frame Status

8.2.2 p.55     James Bland P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE
8.2.1 p.56     Andrew Adkins P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE
8.2.3 p.56     Samuel Madden P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE
8.2.4 p.56     Ramsey Homes P&Z, ARHA IMMEDIATE 2008 N/A COMPLETE

8.3 p.65
Redevelop existing public housing into mixed-income 
housing

P&Z MID- to LONG-
TERM

2008 PUBLIC & 
PRIVATE 
FUNDING

COMPLETE

8.3.2 p.55
    James Bland P&Z, ARHA MID- to LONG-

TERM
2008 PUBLIC & 

PRIVATE 
FUNDING

COMPLETE - James Bland has been redeveloped as Old Town Commons; all 
phases/blocks are complete

8.3.1 p.56     Andrew Adkins P&Z, ARHA MID- to LONG-
TERM

IN PROGRESS - In January 2014, ARHA issued a Request for Proposals for 
Development Partners

8.3.3 p.56     Samuel Madden P&Z, ARHA MID- to LONG-
TERM

IN PROGRESS - In January 2014, ARHA issued a Request for Proposals for 
Development Partners

8.3.4 p.55     Ramsey Homes P&Z, ARHA MID- to LONG-
TERM

IN PROGRESS - In fall 2014, ARHA submitted a Concept Plan to the City staff; the plan 
is in the development review process

9.0
9.1 p.29 Encourage "live-work" uses within the neighborhood P&Z LONG-TERM N/A ON-GOING

9.2 p.32 Encourage new construction to comply with the City's 
Green and Sustainable Building checklist

P&Z SHORT-TERM N/A ON-GOING

9.3 p.79-80 Establish district-wide TMP and TMP coordinator T&ES MID-TERM CIP, CMAQ/RSTP NOT STARTED - Timing dependent on availability of funds

TIME FRAME: SHORT-TERM = 0-3 YRS; MID-TERM = 3-10 YRS; LONG-TERM = 10+ YRS

Funding STATUS
SHORT-TERM 0-3 years CIP NOT STARTED

MID-TERM 3-10 years N/A ON-GOING
MID- to LONG-

TERM
CIP, CMAQ/RSTP IN PROGRESS

LONG-TERM 10+ Years BMNP CAF & CIP L AREA PLAN COMPLETE
BMNP OSF & CIP ON HOLD

CMAQ/RSTP COMPLETE
GRANT

PUBLIC & 
PRIVATE 
FUNDING

SUSTAINABILITY

TIMEFRAME

Schedule subject to change due to community priorities, the number of capital projects and the competition among all City projects for limited public funds.
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