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Field Projects 
 
2009 Athletic Field – Ben Brenman  
The Special Use Permit for the Ben Brenman athletic field lights will be presented at 
Planning Commission and City Council in May (May 4 and 15).  
 
Witter Fields 
The Witter Fields project is in the final stages of construction documentation. The 
procurement process is scheduled to being in June, 2010. 
 
Potomac Yard Fields 
The replacement fields at Potomac Yard will be constructed in their new location by 
Potomac Yard Development, LLC beginning this summer. Construction on the fields is 
expected to begin in May and will continue through the summer. 
 
Parks/Pocket Park Projects 
 
South Early Street Pocket Park Pedestrian Bridge Replacement and Site 
Improvements - 48 S. Early St. 
Geotechnical study and bridge construction documents are now completed.  The 
contractor is coordinating building permits for construction to begin in May.  Tree 
pruning and removal to facilitate bridge installation will be completed by the City 
Arborist Office.  The existing water meter has been re-activated in preparation for new 
park landscaping in the coming months. 
 
East Del Ray Avenue Pocket Park Development - 1 & 7 E. Del Ray Ave. 
A Grading Plan of the park concept design has been prepared by AMEC, Inc. of 
Chantilly, VA.  The plan is currently under review with the City.  A second plan 
submission is anticipated late April. 
 
South Carlyle Square 
Construction on the small neighborhood park is in the final stages. Phase two of the park 
will be constructed with the redevelopment of the adjacent property. 
 
Playground Projects 
 
Landover Park Playground Renovation - 3315 Landover St. 
Construction contract awarded to Avon Corporation of Springfield, VA.  Construction 
anticipated to begin Late April/Early May.  The playground will be closed, however the 



park will remain open during renovation. Contact the Park Planning office, 703-746-5490 
for a list of nearby playgrounds to use during the renovation. 
 
Playground Renovations at: 
Stevenson Park, 300 Stultz. Ave. 
James Mulligan Park, 3000 S. 28th St. 
Tarleton Park, Holmes Run Trail at Vermont Ave./Wheeler Ave. 
Construction and Bid Documents are at 50% completion.   Bid solicitations anticipated to 
occur in May/June. 
 
Buchanan Street Park Playground Renovation 
1609 Cameron St. 
Renovation on hold pending City/ACPS determination of Jefferson-Houston School 
redevelopment process, program, and schedule.  Possible interim improvements to be 
determined. 
 
 


