
DAYS: Start: Finish: Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2016 Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Blackwall Hitch DONE CO 
5 Cameron Street  6.8

Indigo Hotel 772 days 1.7.14 12.21.16 DSUP 1.25.15 Construction Process Begins C/O

220 S. Union Street

ODBC 472 days *3.3.15 12.21.16 DSUP 8.1.2014 Construction Process Begins C/O

0 Prince Street

Parking Lot Under Construction ‐ (ODBC)
200 Strand St. 

RTS 707 days 4.9.15 12.22.17 DSUP 2.18.2014 Construction Process Begins C/O

2 Duke Street /C/Oo 4.17.2017

RTN 927 days 6.4.15 12.21.18 BAR Concept 4.21.2014 Possible Start Undetermined

500‐501 N. Union Street
DSUP

Windmill Park
S. Union Street

Strand Street Reconstruction ‐ CITY  Construction Process Begins

Overhead Electric Undergrounding ‐CITY  Construction Process Begins

Flood Mitigation ‐ CITY 7.1.2018

*Proposed Monday, June 8, 2015

Waterfront Construction, Living Timeline ‐ 
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