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Waterfront Commission & Community Outreach

Begin Spring 2014*

Board of Architectural Review Work Sessions 2014 -2015*
File DSUP Application Fall 2014

BAR Advisory Approval January 2015

Waterfront Commission Advisory Letter February 2015

Planning Commission Hearing April 7, 2015

City Council Hearing April 18, 2015

Demolition & Flood Plain Process

Begin Summer 2015

BAR Certificates of Appropriateness (buildings and site)

Second Half 2015

Archeology Fall/Winter 2015
Construction Begin 2016
First Occupancy 2017
Complete Construction 2018

*Ongoing process



Robinson Terminal South — Construction Timeline

2015 2016 2017 2018
‘»5‘?".1 N
Begin Demolition
Demolition ' 1.3 months
Import Fill ' 0.6 months
Survey I 0.6 months
Remove Fill & Building Slab . 1 month
Flood Re-mapping & Archeology _ 9 months
Build cutoff wall @Y 3 months
Excavate for Garage - 2 months

Construction Activity Hauling Low Intensity Activity
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Barging in Fill Material

Activity Unit Cost Notes
Material Cost S 9.00
Barge Transportation S 9.50
Barge Unloading S 5.00
Fill Installation S 7.00
Subtotal S 30.50 30 Days
Activity Unit Cost Notes
Excavation On-site S 5.00
Barge Loading S 8.00
Barge Transportation S 14.50
Barge Unloading & Disposal S 40.00 Shirley Plantation
Subtotal S 67.50 60-90 Days

Barging in Fill Material and Disposal via Barges

Activity Quantity Unit Cost Total Cost
Imported Fill Material 15,0005 30.50 S 457,500

Excavation and Disposal 55,0005 67.50 S 3,712,500

Total Direct Cost S 4,170,000
Contractor Markups & Contingency (15%) S 625,500
Total Cost S 4,795,500

* Barging estimtes courtesy of Corman Marine/M&N

Trucking in Fill Material

Activity Unit Cost Notes
Import and Place $ 23.00 10-20 Days

S 7.50 Import
Activity Unit Cost Notes
Excavation & Truk Transport S 23.00
Disposal Fees S 22.00 Lorton/ Soil Safe / Clean Earth
Subtotal S 45.00 56-70 Days
S 22.50 Haul out

Trucking in Fill Material and Disposal via Trucks

Activity Quantity Unit Cost Total Cost
Imported Fill Material 15,000 S 23.00 S 345,000
Excavation and Disposal 55,000 S 45.00 S 2,475,000
Total Direct Cost S 2,820,000 $ 1,350,000 Direct Cost
S 423,000
Total Cost S 3,243,000 $1,552,500 Total Cost

*Trucking estimates average cost estimated by Bovis, Lend-Lease, Donahoe
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