
Estimate

d days:

Propose

d Start:

Propose

d Finish:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2016 Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Blackwall Hitch Constr Underway C/O

5 Cameron Street 

Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15 Excavation Under Construction C/O

220 S. Union Street Neighborhood Surveys June - July

(210 Strand Street) Asbestos Abatement Completed July

Underground Electrical Begins August

Demolition 3 weeks August

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 Possible Start Date, Undetermined C/O

0 Prince Street

Parking Lot Under Construction - (ODBC

200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP Construction Process Begins PROJECTED C/O

2 Duke Street /C/Oo 4.17.2017

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Possible Start Date, Undetermined

500-501 N. Union Street
DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins Construction Process Begins

S. Union Street 17-Jul N/A

Strand St. Reconstruction - CITY Construction Process Begins

17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins

17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A 7.1.2018 PROJECTED

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY

* EXCAVATION

* CERTIFICATE OF OCCUPANCY

Waterfront Construction, Living Timeline - Updated 7.23.2015, ESTIMATED DATES SUBJECT TO CHANGE
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