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Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15  Demo & De-HExcavations Under Construction C/O

220 S. Union Street Neighborhood Surveys June - July
(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues
Archaeology

Piles  begin installation for sheeting and shoring
Excavation of foundation 
Archaeology 

ACP (Auger Cast Piles) Installation thru February

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 PROJECTED  Start Date (revised) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

Demolition - possible start date in January/February

Parking Lot Projected Start Date
200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP 2.18.14 PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street
DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins
S. Union Street 17-Jul N/A

Strand St. Reconstruction - CITY Construction Process Begins
17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins
17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A 7.1.2018 PROJECTED

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY

* DEMOLITION

Schedule subject to change without notice

Waterfront Construction Schedule        Living Timeline as of 
January 6, 2016



* EXCAVATION

* ARCHAEOLOGY

* CERTIFICATE OF OCCUPANCY
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