Waterfront Construction Schedule

November 1, 2015

Living Timeline as of

Schedule subject to change without notice

Indigo Hotel
220 S. Union Street
(210 Strand Street)

ODBC
0 Prince Street

Parking Lot
200 Strand St.

RTS
2 Duke Street

RTN
500-501 N. Union Street

Propose

Estimate Propose d Finish:

d days:

772 days

472 days

707 days

927 days

Windmill Hill Park - Shore Rehab

S. Union Street

Strand St. Reconstruction - CITY

d Start:

Jan

Feb Mar Apr

May Jun Jul Aug Sep Oct Nov Dec 2016Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

14-Sep  17-Jun DSUP 1.25.15 Demo & De-HExcavations Under Construction c/o

15-Oct  16-Dec

DSUP 8.14.2014

Neighborhood Surveys June - July

Abatement Completed Demolition Begins 210 Strand

Underground Electrical Continues
Archaeology Continues

PROJECTED Start Date (revised) c/0
BAR Approval 9.2.2015
3rd Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

PROJECTED Possible Start Date, Undetermined

16-Feb 17-Dec

16-Jun  18-Dec

17-Jul N/A

17-Jun  17-Sep

Overhead Electric Undergrounding -CITY

Flood Mitigation - CITY

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY
* DEMOLITION

* EXCAVATION

17-Jun  17-Aug

18-Jul N/A

DSUP 2.18.14

PROJECTED Construction Process Begins
At 3rd Final Site Plan (F3) Submittal

DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

Permitting Process Begins PROJECTED Construction Process Begins
Construction Process Begins

Construction Process Begins



* CERTIFICATE OF OCCUPANCY



