
Estimat
ed days:

Propose
d Start:

Propose
d Finish:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2016 Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15  Demo & De-HExcavations Under Construction C/O
220 S. Union Street Neighborhood Surveys June - July
(210 Strand Street) Abatement Demolition May Begin by COM

Underground Electrical Begins August
Demolition 3 weeks August

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 Permitting Process Begins* PROJECTED Possible Start Date, Undetermined C/O
0 Prince Street BAR Approval 9.2.2015

Parking Lot PROJECTED Possible Start Date, Undetermined
200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP PROJECTED Construction Process Begins C/O
2 Duke Street /C/Oo 4.17.2017

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision PROJECTED Start Date, Undetermined
500-501 N. Union Street

DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins
S. Union Street 17-Jul N/A

Strand St. Reconstruction - CITY Construction Process Begins
17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins
17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A 7.1.2018 PROJECTED

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY

* DEMOLITION

* EXCAVATION

* CERTIFICATE OF OCCUPANCY

Schedule subject to change without notice

Waterfront Construction Schedule        Living Timeline as of 
October 5, 2015

October 5, 2015
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