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Indigo Hotel 772 days 14-Sep 17-Jun DSUP 1.25.15  Demo & De-HExcavations Under Construction C/O

220 S. Union Street Neighborhood Surveys June - July
(210 Strand Street) Abatement Completed Demolition Begins  210 Strand

Underground Electrical Continues - Dominion Power
Archaeology

Piles  begin installation for sheeting and shoring
Excavation of foundation 
Archaeology 

ACP (Auger Cast Piles) Installation thru February
Tower Crane & Pile Caps 
Underground work, place "Mud Mat" with reinforcement steel and slab preparations

Foundation Wateproofing

226 Strand Street Demolition Anticipated to begin

ODBC 472 days 15-Oct 16-Dec DSUP 8.14.2014 PROJECTED  Start Date (anticipated) C/O

0 Prince Street BAR Approval 9.2.2015

3rd  Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

Demolition - possible start date in January/February

Parking Lot Projected Start Date
200 Strand St. 

RTS 707 days 16-Feb 17-Dec DSUP 2.18.14 PROJECTED Construction Process Begins C/O

2 Duke Street At 3rd Final  Site Plan  (F3) Submittal /C/Oo 4.17.2017
Abatement

Demolition
FEMA

Archaeology

RTN 927 days 16-Jun 18-Dec DSUP Planning Commision Approval PROJECTED Start Date, Undetermined

500-501 N. Union Street Demo Permit for UST  - Anticipated

Demolition of Underground Storage Tanks -(3)

DSUP

Windmill Hill Park - Shore Rehab Permitting Process Begins PROJECTED Construction Process Begins
S. Union Street 17-Jul N/A Tree Removal Work Starts

Strand St. Reconstruction - CITY Construction Process Begins
17-Jun 17-Sep

Overhead Electric Undergrounding -CITY Construction Process Begins
17-Jun 17-Aug

Flood Mitigation - CITY 18-Jul N/A

*LEGEND

* DSUP ISSUED

Schedule subject to change without notice

Waterfront Construction Schedule        Living Timeline as of 
February 24, 2016



* CONSTRUCTION UNDERWAY

* DEMOLITION

* EXCAVATION

* ARCHAEOLOGY

* CERTIFICATE OF OCCUPANCY
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