Waterfront Construction Schedule

December 4, 2015

Living Timeline as of

Schedule subject to change without notice

Indigo Hotel
220 S. Union Street
(210 Strand Street)

ODBC
0 Prince Street

Parking Lot
200 Strand St.

RTS
2 Duke Street

RTN
500-501 N. Union Street

Propose

Estimat Propose d Finish:

ed days:

772 days

472 days

707 days

927 days

Windmill Hill Park - Shore Rehab

S. Union Street

Strand St. Reconstruction - CITY

d Start:

14-Sep  17-Jun

15-Oct 16-Dec

Jan

DSUP 1.25.15

DSUP 8.14.2014

Feb Mar Apr

May Jun Jul Aug Sep Oct Nov Dec 2016Jan Feb Mar Apr Mar Jun Jul Aug Sep Oct Nov Dec 2017Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 2018

Demo & De-HEXcavations Under Construction

Neighborhood Surveys June - July

Abatement Completed Demolition Begins 210 Strand

Underground Electrical Continues
Archaeology Continues
Piles begin installation for sheeting and shoring

Excavation of foundation

PROJECTED Start Date (revised) Cc/0
BAR Approval 9.2.2015
3rd Final Site Plan (F3) received and reviewed

Submittal for permits anticipated

Demolition - possible start date in January/February

PROJECTED Possible Start Date, Undetermined
16-Feb 17-Dec DSUP 2.18.14 PROJECTED Construction Process Begins c/0

16-Jun  18-Dec

17-Jul N/A

17-Jun  17-Sep

Overhead Electric Undergrounding -CITY

Flood Mitigation - CITY

*LEGEND

* DSUP ISSUED

* CONSTRUCTION UNDERWAY
* DEMOLITION

* EXCAVATION

17-Jun  17-Aug

18-Jul N/A

At 3rd Final Site Plan (F3) Submittal

DSUP Planning Commision Approval PROJECTED Start Date, Undetermined



* CERTIFICATE OF OCCUPANCY
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