

Fort Ward Park Picnic Shelter and Playground relocation Spring schedule

Draft 3/9/2022

- 3/9-3/10: Send follow up email to stakeholders and community meeting attendees. This will include:
 - January 24 Q&A responses
 - Picnic Shelter Pre-Construction meeting (April 9 @10:00 am)
 - Next steps for playground: Walking Tour of site alternatives (May/June TBD) and community meeting (May/June TBD)
- 3/9 - 3/11: Judy will call all families about the picnic shelter and playground projects.
- 3/10: City Manager park tour
- 3/7 - 4/21: Hire archaeology consultants to monitor picnic shelter construction; and process contract modification for construction
- 4/9: Picnic shelter community pre-construction meeting
- 4/1- 6/30: Prepare materials for playground site walk and community meeting. Hold site walk and community meeting. Dates TBD
- 4/25-9/1: Picnic shelter pathway construction
- **Future Community Meeting schedule:**
 - April 9:** Picnic Shelter Community Pre-Construction meeting, on-site @10:00am
 - May/June TBD:** Walking tour of playground site alternatives
 - May/June TBD:** Community Meeting: Playground site alternatives
 - Late Fall TBD:** Community Meeting: Playground site alternatives, GPR results (should GPR be done) and other projects