

VIRGINIA PAVING 2 WEEK SCHEDULE
SCHEDULE SUBJECT TO CHANGE

City Of Alexandria
Virginia Paving

DAY WORK
SUNDAY
6/26/2022

MONDAY
6/27/2022

TUESDAY
6/28/2022

WEDNESDAY
6/29/2022

THURSDAY
6/30/2022

FRIDAY
7/1/2022

SATURDAY
7/2/2022

MILLING CREW #1 Dunivan		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
		Stewart Ave	Executive Ave	Aspen St	Holly St	Monticello Blvd	
		Terrett Ave	Alabama Ave	Burgess Ave	Birch St		
		Executive Ave		Guthrie Ave	Pine St		
Paving Crew #1 Marvin		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
		Lynhaven Dr	Stewart Ave	Executive Ave	Aspen St	Holly St	
		Montrose Ave	Terrett Ave	Alabama Ave	Burgess Ave	Birch St	
			Executive Ave		Guthrie Ave	Pine St	
Traffic Crew #1 Dwain		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
		Various Streets	Various Streets	Various Streets	Various Streets	Various Streets	
JENSPY		NO WORK	NO WORK	NO WORK	NO WORK	NO WORK	

SUNDAY
7/3/2022

MONDAY
7/4/2022

TUESDAY
7/5/2022

WEDNESDAY
7/6/2022

THURSDAY
7/7/2022

FRIDAY
7/8/2022

SATURDAY
7/9/2022

MILLING CREW #1 Dunivan		FOURTH OF JULY	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
			Monticello Blvd	Allison St	Cameron Mills	N Garland St	
			George Mason Pl	Cameron Mills	Anderson Ln	Greenwood Pl	
			Westminster Pl			King James Pl	
Paving Crew #1 Marvin		FOURTH OF JULY	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
			Monticello Blvd	Monticello Blvd	Allison St	Cameron Mills	
				George Mason Pl	Cameron Mills	Anderson Ln	
				Westminster Pl			
Traffic Crew #1 Dwain		FOURTH OF JULY	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
			Various Streets	Various Streets	Various Streets	Various Streets	
JENSPY		FOURTH OF JULY	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
			Lynhaven Dr	Evans Ln			
			Evans Ln	Montrose Ave			