

VIRGINIA PAVING 2 WEEK SCHEDULE  
 SCHEDULE SUBJECT TO CHANGE

City Of Alexandria  
 Virginia Paving

DAY WORK

	SUNDAY 6/26/2022	MONDAY 6/27/2022	TUESDAY 6/28/2022	WEDNESDAY 6/29/2022	THURSDAY 6/30/2022	FRIDAY 7/1/2022	SATURDAY 7/2/2022
MILLING CREW #1 Dunivan		7:00am to 5:00pm Stewart Ave	7:00am to 5:00pm Executive Ave	7:00am to 5:00pm Aspen St	7:00am to 5:00pm Holly St	7:00am to 5:00pm Monticello Blvd	
		Terrett Ave	Alabama Ave	Burgess Ave	Birch St		
		Executive Ave	Guthrie Ave	Pine St			
Paving Crew #1 Marvin		7:00am to 5:00pm Lynhaven Dr	7:00am to 5:00pm Stewart Ave	7:00am to 5:00pm Executive Ave	7:00am to 5:00pm Aspen St	7:00am to 5:00pm Holly St	
		Montrose Ave	Terrett Ave	Alabama Ave	Burgess Ave	Birch St	
			Executive Ave	Guthrie Ave	Pine St		
Traffic Crew #1 Dwain		7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	
JENSPY		NO WORK	NO WORK	NO WORK	NO WORK	NO WORK	

	SUNDAY 7/3/2022	MONDAY 7/4/2022	TUESDAY 7/5/2022	WEDNESDAY 7/6/2022	THURSDAY 7/7/2022	FRIDAY 7/8/2022	SATURDAY 7/9/2022
MILLING CREW #1 Dunivan		FOURTH OF JULY	7:00am to 5:00pm Monticello Blvd	7:00am to 5:00pm Allison St	7:00am to 5:00pm Cameron Mills	7:00am to 5:00pm N Garland St	
			George Mason Pl	Cameron Mills	Anderson Ln	Greenwood Pl	
			Westminster Pl			King James Pl	
Paving Crew #1 Marvin		FOURTH OF JULY	7:00am to 5:00pm Monticello Blvd	7:00am to 5:00pm Monticello Blvd	7:00am to 5:00pm Allison St	7:00am to 5:00pm Cameron Mills	
				George Mason Pl	Cameron Mills	Anderson Ln	
				Westminster Pl			
Traffic Crew #1 Dwain		FOURTH OF JULY	7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	7:00am to 5:00pm Various Streets	
JENSPY		FOURTH OF JULY	7:00am to 5:00pm Lynhaven Dr	7:00am to 5:00pm Evans Ln	7:00am to 5:00pm	7:00am to 5:00pm	
			Evans Ln	Montrose Ave			

