

VIRGINIA PAVING 2 WEEK SCHEDULE City Of Alexandria
 SCHEDULE SUBJECT TO CHANGE Virginia Paving

NIGHT WORK

DAY WORK

	SUNDAY 9/25/2022	MONDAY 9/26/2022	TUESDAY 9/27/2022	WEDNESDAY 9/28/2022	THURSDAY 9/29/2022	FRIDAY 9/30/2022	SATURDAY 10/1/2022
MILLING CREW #1 Zak		9:00am to 3:30pm Gibbon St	9:00am to 3:30pm Gibbon St	9:00am to 3:30pm Reinekers Ln	7:00am to 5:00pm Quantrell Ln	7:00am to 5:00pm Edsall Rd	
				Diagonal to Duke St	Lincolnia to Beauregard	Van Dorn to Cameron Station	
Paving Crew #1 Marvin		7:00am to 5:00pm Beverly Dr	7:00am to 5:00pm Gibbon St	9:00am to 3:30pm Gibbon St	NO WORK	NO WORK	
		Wellington Rd	S Union to S Payne St	S Union to S Payne St			
Traffic Crew #1 Wallace		7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	
JENSPY		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
Paving Crew # 2 Nathan P		7:00am to 5:00pm Gibbon St	NO WORK	NO WORK	NO WORK	NO WORK	
		S Union to S Payne St					

	SUNDAY 10/2/2022	MONDAY 10/3/2022	TUESDAY 10/4/2022	WEDNESDAY 10/5/2022	THURSDAY 10/6/2022	FRIDAY 10/7/2022	SATURDAY 10/8/2022
MILLING CREW #1 Zak		9:00am to 3:30pm Englehardt Ln	9:00am to 3:30pm Jamieson Ave	9:00am to 3:30pm Jamieson Ave	9:00am to 3:30pm John Carlyle St	9:00am to 3:30pm West Braddock Rd	
		Jamieson to End	from Andrews Ln	from Andrews Ln	Eisenhower Ave to Duke St	From King St to Russel Rd	
Paving Crew #1 Marvin		9:00am to 3:30pm Gibbon St	9:00am to 3:30pm Reinekers Ln	7:00am to 5:00pm Quantrell Ln	7:00am to 5:00pm Edsall Rd	9:00am to 3:30pm Englehardt Ln	
		S Union to S Payne St	Diagonal to Duke St	Lincolnia to Beauregard	Van Dorn to Cameron Station	Jamieson to End Jamieson Ave	
Traffic Crew #1 Wallace		7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	7:00am to 5:00pm Various Rts	
JENSPY		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	