City Of Alexandria

VIRGINIA PAVING 2 WEEK SCHEDULE City
SCHEDULE SUBJECT TO CHANGE Virginia Paving
NIGHT WORK DAY WORK
SUNDAY MONDAY TUESDAY

	MIGHT WORK	DATW	JKK				
	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	9/18/2022	9/19/2022	9/20/2022	9/21/2022	9/22/2022	9/23/2022	9/24/2022
MILLING CREW #1		7:00am to 5:00pm					
Zak		Beverly Dr.	Wellington Rd	Valley Dr	Gibbon St	Gibbon St	
		Wellington Rd	Valley Dr		From Union St	From Pitt St	
					to Pitt st	to S Alfred St	
Paving Crew #1		7:00am to 5:00pm					
Marvin		Four Mile Rd	Not Scheduled	Aspen St	Beverly Dr	Wellington Rd	
		Dr		Beverly Dr	Wellington Rd	Valley Dr	
Traffic Crew #1		7:00am to 5:00pm					
Wallace		Various Rts					
JENSPY		7:00am to 5:00pm					

MILLING CREW #1 Zak Paving Crew #1	7	9/26/2022 :00am to 5:00pm	9/27/2022	9/28/2022			10/1/2022
Zak Paving Crew #1			7:00am to 5:00pm	7:00am to 5:00pm	9/29/2022 9:00am to 3:00pm	9/30/2022 9:00am to 3:00pm	10/1/2022
	10				Edsall Rd	Edsall Rd	
	F	rom Alfred St	Diagonal-Duke	Lincolnia-Beauregard	S Van Dorn-Cameron	S Van Dorn-Cameron	
Paving Crew #1 Marvin	to	Payne St					
Marvin	7	:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
	٧	alley Dr	Gibbon St	Gibbon St	Gibbon St	Reinekers Lane	
			From Union St	From Pitt St	From Alfred St	Diagonal-Duke	
			to Pitt st	to S Alfred St	to Payne St		
Traffic Crew #1	7	:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
Wallace	V	arious Rts	Various Rts	Various Rts	Various Rts	Various Rts	
JENSPY	7	:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
			1				I