VIRGINIA PAVING 2 WEEK SCHEDULE City Of Alexandria
SCHEDULE SUBJECT TO CHANG Virginia Paving
NIGHT WORK DAY WORK
SUNDAY MONDAY TUESDAY WEDNESDA

	NIGHT WORK	DAYW					
	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY
	9/4/2022	9/5/2022	9/6/2022	9/7/2022	9/8/2022	9/9/2022	9/10/2022
MILLING CREW #1		7:00am to 5:00pm					
Dunivan		Holiday	Saylor Place	Coventry Lane	South Floyd St	Florence Dr	
			Bennett St	Templeton pl	North Frost St	Four Mile rd	
			Sterling Ave	Moss PI	Florence dr	Notabene	
Paving Crew #1		7:00am to 5:00pm					
Marvin		Holiday	No Work	No Work	Saylor Place	Coventry Lane	
					Bennett St	Templeton pl	
					Sterling Ave	Moss PI	
Traffic Crew #1		7:00am to 5:00pm					
Dwain		Holiday	Various Rts	Various Rts	Various Rts	Various Rts	
JENSPY		7:00am to 5:00pm					
		Holiday	No Work	No Work	No Work	No Work	
	<u> </u>						
		<u> </u>					ļ

	SUNDAY 9/11/2022	MONDAY 9/12/2022	TUESDAY 9/13/2022	WEDNESDAY 9/14/2022	THURSDAY 9/15/2022	FRIDAY 9/16/2022	SATURDAY 9/17/2022
MILLING CREW #1	1	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
Dunivan		Aspen st	Beverley Dr	Wellington Rd	Valley Dr	Valley Dr	
		Beverley Dr		Valley Dr			
Paving Crew #1		7:00am to 5:00nm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
Marvin		South Floyd St	Florence Dr	Aspen st	Beverley Dr	Wellington Rd	
			Four Mile rd	Beverley Dr		Valley Dr	
		Florence dr	Notabene				
Traffic Crew #1		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	
Dwain		Various Rts	Various Rts	Various Rts	Various Rts	Various Rts	
JENSPY		7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	7:00am to 5:00pm	