


ALEXANDRIA WEST PROJECT SCHEDULE WORKING DRAFT

Updated: April 5, 2023



<p><b>Phase 1</b></p> <p>Purpose: Listen and learn to understand community concerns, issues, and values Identify community priorities and concerns</p> <p>Activities:</p> <p>Listening and engagement tour to identify community concerns. Project Launch/Kick-off meeting Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners Community Poll (virtual and printed) Pop-up events throughout the plan area</p> <p>Technical/Staff Work:</p> <p>Organize and synthesize community poll responses, meeting feedback, and stakeholder engagement Existing Conditions Traffic and Safety Analysis Begin Preliminary Housing Analysis</p>	<p><b>Phase 2</b></p> <p>Purpose: Continue to understand and identify gaps; frame concerns into draft objectives</p> <p>Activities: Listening and engagement tour to identify community concerns. Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners Community Meeting Meetings Community poll (virtual and printed) Pop-up events throughout the plan area PC/CC Update</p> <p>Technical/Staff Work:</p> <p>Organize and synthesize feedback into draft objectives Existing Conditions Traffic and Safety Analysis Preliminary Housing Analysis Begin Preliminary Economic Analysis</p>	<p><b>Phase 3</b></p> <p>Purpose: Develop plan concepts based on plan objectives and community feedback</p> <p>Activities: Multi-day workshops and open house Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners PC/CC Update</p> <p>Technical/Staff Work:</p> <p>Synthesize feedback to create plan concepts</p>	<p><b>Phase 4</b></p> <p>Purpose: Refine plan concepts and develop draft plan recommendations</p> <p>Activities: Topical and focused community meetings Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners Topical Community Meetings Meetings with Boards + Commissions PC/CC Update</p> <p>Technical/Staff Work:</p> <p>Organize and synthesize feedback into draft concepts Transportation Study Findings Draft Housing Recommendations Economic Analysis Findings</p>	<p><b>Phase 5</b></p> <p>Purpose: Release and revise draft plan for public hearing</p> <p>Activities:</p> <p>Stakeholder engagement Public Comment Board for Draft Plan Final Community Meeting Meetings with Boards + Commissions</p> <p>Technical/Staff Work:</p> <p>Organize and synthesize Draft Plan Comments Revise Draft Plan Revise Draft Plan Prepare for Public Hearings</p>
---	--	---	---	--