
ALEXANDRIA WEST PROJECT SCHEDULE WORKING DRAFT

Updated: April 6, 2023



Phase 1

Purpose: Listen and learn to understand community concerns, issues, and values

Identify community priorities and concerns

Identify community priorities and concerns

Activities:

Listening and engagement tour to identify community concerns.

Project Launch/Kick-off meeting

Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups, faith communities, and property owners Community Poll (virtual and printed)

Pop-up events throughout the plan area

Technical/Staff Work:

Organize and synthesize community poll responses, meeting feedback, and stakeholder engagement Existing Conditions Traffic and Safety Analysis Begin Preliminary Housing Analysis

Phase 2

Purpose: Continue to understand and identify gaps; frame concerns into draft objectives

Activities: Listening and engagement tour to identify community concerns.

Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners Community Meeting Meetings

Community poll (virtual and printed)
Pop-up events throughout the plan area
PC/CC Update

Technical/Staff Work:

Organize and synthesize feedback into draft objectives Existing Conditions Traffic and Safety Analysis Preliminary Housing Analysis Begin Preliminary Economic Analysis

Phase 3

Purpose: Develop plan concepts based on plan objectives and community feedback

Activities: Multi-day workshops and open house Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners PC/CC Update

Technical/Staff Work: Synthesize feedback to create plan concepts

Phase 4

Purpose: Refine plan concepts and develop draft plan recommendations

Activities: Topical and focused community meetings

Engagement with community
leaders/influencers, civic -, homeowner-,
tenant-, and condo associations, civic groups-,
faith communities, and property owners
Topical Community Meetings
Meetings with Boards + Commissions
PC/CC Update

Technical/Staff Work:
Organize and synthesize feedback into draft

concepts
Transportation Study Findings
Draft Housing Recommendations
Economic Analysis Findings

Phase 5

Purpose: Release and revise draft plan for public hearing

Activities:

Stakeholder engagement
Public Comment Board for Draft Plan
Final Community Meeting

Meetings with Boards + Commissions

Technical/Staff Work:
Organize and synthesize Draft Plan Comments
Revise Draft Plan
Revise Draft Plan

Prepare for Public Hearings