

VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA  
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK

DAY WORK

	SUNDAY 5/14/2023	MONDAY 5/15/2023	TUESDAY 5/16/2023	WEDNESDAY 5/17/2023	THURSDAY 5/18/2023	FRIDAY 5/19/2023	SATURDAY 5/20/2023
MILLING CREW #1 CRONJE						KEY DRIVE CHELSEA COURT GRIFFITH PLACE	
MILLING CREW #2 SANFORD		VASSAR ROAD ALBANY AVENUE 7AM-5PM	SWEeley STREET LONGVIEW DRIVE 7AM-5PM	VASSAR ROAD ALBANY AVENUE 7AM-5PM			
TRAFFIC CREW #1 RICKERT		VASSAR ROAD ALBANY AVENUE 7AM-5PM				KEY DRIVE CHELSEA COURT GRIFFITH PLACE	
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 SANFORD			SWEeley STREET LONGVIEW DRIVE 7AM-5PM	VASSAR ROAD ALBANY AVENUE 7AM-5PM			
PAVING CREW #2 THOMPSON							
STRIPING JENSPY				EISENHOWER AVENUE	E/W NELSON AVENUE HANCOCK AVENUE EISENHOWER AVENUE	SUTER STREET POMMANDER STREET DIAGONAL ROAD	

	5/21/2023	5/22/2023	5/23/2023	5/24/2023	5/25/2023	5/26/2023	5/27/2023
MILLING CREW #1 CRONJE		SOUTH EARLY STREET VERMONT AVENUE	COCKRELL STREET ARELL COURT UNDERWOOD PLACE	RALEIGH AVENUE	RALEIGH AVENUE	NO WORK SCHEDULED	
MILLING CREW #2 SANFORD							
TRAFFIC CREW #1 COUNTS		SOUTH EARLY STREET VERMONT AVENUE	COCKRELL STREET ARELL COURT UNDERWOOD PLACE	RALEIGH AVENUE	RALEIGH AVENUE		
TRAFFIC CREW #2 RICKERT							
PAVING CREW #1 PEREZ		KEY DRIVE CHELSEA COURT GRIFFITH PLACE	SOUTH EARLY STREET VERMONT AVENUE	COCKRELL STREET ARELL COURT UNDERWOOD PLACE	RALEIGH AVENUE		
PAVING CREW #2 THOMPSON							
STRIPING JENSPY					VASSAR ROAD ALBANY AVENUE SOUTH EARLY STREET VERMONT AVENUE	KEY DRIVE CHELSEA COURT GRIFFITH PLACE COCKRELL STREET ARELL COURT UNDERWOOD PLACE	