

VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK

DAY WORK

	SUNDAY 5/21/2023	MONDAY 5/22/2023	TUESDAY 5/23/2023	WEDNESDAY 5/24/2023	THURSDAY 5/25/2023	FRIDAY 5/26/2023	SATURDAY 5/27/2023
MILLING CREW #1 CRONJE		KEY DRIVE CHELSEA COURT GRIFFITH PLACE	SOUTH EARLY STREET VERMONT AVENUE	COCKRELL STREET ARELL COURT UNDERWOOD PLACE	RICHMARR PLACE SURRY PLACE TALBOT PLACE	VPC SAFETY DAY NO WORK SCHEDULED	
MILLING CREW #2 SANFORD							
TRAFFIC CREW #1 RICKERT		KEY DRIVE CHELSEA COURT GRIFFITH PLACE	SOUTH EARLY STREET VERMONT AVENUE	COCKRELL STREET ARELL COURT UNDERWOOD PLACE	RICHMARR PLACE SURRY PLACE TALBOT PLACE		
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 PEREZ			KEY DRIVE CHELSEA COURT GRIFFITH PLACE	SOUTH EARLY STREET VERMONT AVENUE	COCKRELL STREET ARELL COURT UNDERWOOD PLACE		
PAVING CREW #2 THOMPSON							
STRIPING JENSPY						KEY DRIVE CHELSEA COURT GRIFFITH PLACE SOUTH EARLY STREET VERMONT AVENUE	

	5/28/2023	5/29/2023	5/30/2023	5/31/2023	6/1/2023	6/2/2023	6/3/2023
MILLING CREW #1 CRONJE		MEMORIAL DAY NO WORK SCHEDULED	MARIS AVENUE LA SALLE AVE	LOYOLA AVENUE SOUTH 28TH STREET	MARK CENTER DRIVE	MARK CENTER DRIVE	
MILLING CREW #2 SANFORD							
TRAFFIC CREW #1 COUNTS			MARIS AVENUE LA SALLE AVENUE	LOYOLA AVENUE SOUTH 28TH STREET	MARK CENTER DRIVE	MARK CENTER DRIVE	
TRAFFIC CREW #2 RICKERT							
PAVING CREW #1 PEREZ			RICHMARR PLACE SURRY PLACE TALBOT PLACE	MARIS AVENUE LA SALLE AVENUE	LOYOLA AVENUE SOUTH 28TH STREET	MARK CENTER DRIVE	
PAVING CREW #2 THOMPSON							
STRIPING JENSPY					COCKRELL STREET ARELL COURT UNDERWOOD PLACE	MARIS AVENUE LA SALLE AVENUE LOYOLA AVENUE SOUTH 28TH STREET	