


ALEXANDRIA WEST PROJECT SCHEDULE WORKING DRAFT

Updated: September 27, 2023



Phase 1

Purpose: Listen and learn to understand community concerns, issues, and values
Identify community priorities and concerns

Activities:
Listening and engagement tour to identify community concerns.
Project Launch/Kick-off meeting
Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups, faith communities, and property owners
Community Poll (virtual and printed)
Pop-up events throughout the plan area

Technical/Staff Work:
Organize and synthesize community poll responses, meeting feedback, and stakeholder engagement
Existing Conditions Traffic and Safety Analysis
Begin Preliminary Housing Analysis

Phase 2

Purpose: Continue to understand and identify gaps; frame concerns into draft objectives

Activities: Listening and engagement tour to identify community concerns.
Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners
Community Meeting Meetings
Community poll (virtual and printed)
Pop-up events throughout the plan area
PC/CC Update

Technical/Staff Work:
Organize and synthesize feedback into draft objectives
Existing Conditions Traffic and Safety Analysis
Preliminary Housing Analysis
Begin Preliminary Economic Analysis

Phase 3

Purpose: Develop plan concepts based on plan objectives and community feedback

Activities: Multi-day workshops and open house
Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners

Technical/Staff Work:
Synthesize feedback to create plan concepts

Phase 4

Purpose: Refine plan concepts and develop draft plan recommendations

Activities: Topical and focused community meetings
Engagement with community leaders/influencers, civic -, homeowner-, tenant-, and condo associations, civic groups-, faith communities, and property owners
Topical Community Meetings
Meetings with Boards + Commissions
PC/CC Update

Technical/Staff Work:
Organize and synthesize feedback into draft concepts
Transportation Study Findings
Draft Housing Recommendations
Economic Analysis Findings

Phase 5

Purpose: Release and revise draft plan for public hearing

Activities:
Stakeholder engagement
Public Comment Board for Draft Plan
Final Community Meeting
Meetings with Boards + Commissions

Technical/Staff Work:
Organize and synthesize Draft Plan Comments
Revise Draft Plan
Revise Draft Plan
Prepare for Public Hearings