VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALEXANDRIA
SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS
DAY WORK
SUNDAY MONDAY TUESDAY WEDNESDAY

	NIGHT WORK	DAY WORK					
	SUNDAY 11/12/2023	MONDAY 11/13/2023	TUESDAY 11/14/2023	WEDNESDAY 11/15/2023	THURSDAY 11/16/2023	FRIDAY 11/17/2023	SATURDAY ########
MILLING CREW #1 CRONJE		N/S ALFRED	N/S ALFRED	N/S ALFRED	N/S ALFRED	OAKLEY PLACE	
		FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH		
MILLING CREW #2							
TRAFFIC CREW #1		N/S ALFRED	N/S ALFRED	N/S ALFRED	N/S ALFRED	OAKLEY PLACE	
RICKERT	-	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	N/S ALFRED	
TRAFFIC CREW #2 RICKERT							
PAVING CREW #1		STEVENSON STREET	GREEN STREET		N/S ALFRED	N/S ALFRED	
PEREZ		GREEN STREET	PATRICK-LEE		FIRST-CHURCH	FIRST-CHURCH	
					GREEN STREET		
PAVING CREW #2							
THOMPSON							
STRIPING				DUKE STREET	DUKE STREET		
JENSPY					E/W LURAY AVENUE		
					E/W GLENDALE AVENUE		
JENSPY		W TIMBER BRANCH	HERMITAGE COURT	SYLVAN COURT	CAMERON MILLS	BRECKINRIDGE	
		RUFFNER ROAD	CLOVERWAY DRIVE	ORMOND AVENUE	JULIANNA PLACE	N STEVENSON	
		OAKLEY PLACE	N CLARENS	ORLEANS PLACE		S STEVENSON	

	11/19/2023	11/20/2023	11/21/2023	11/22/2023	11/23/2023	11/24/2023	########
MILLING CREW #1 CRONJE							
MILLING CREW #2 CRONJE					+		+
TRAFFIC CREW #1 RICKERT		N/S ALFRED	N/S ALFRED	N/S ALFRED			
		STEVENSON ST	FIRST-CHURCH	FIRST-CHURCH			
		OAKLEY PL	GREEN ST				
TRAFFIC CREW #2							
RICKERT				-			
PAVING CREW #1 PEREZ		N/S ALFRED	N/S ALFRED	N/S ALFRED			
		FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH			
PAVING CREW #2 SANFORD		OAKLEY PLACE					
STRIPING		GREEN STREET	N/S ALFRED	N/S ALFRED			
JENSPY							