VIRGINIA PAVING 2 WEEK SCHEDULE CITY OF ALE SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS NIGHT WORK DAY WORK

CITY OF ALEXANDRIA

	NIGHT WORK DAY WORK								
	SUNDAY	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY	SATURDAY		
	11/5/2023	11/6/2023	11/7/2023	11/8/2023	11/9/2023	11/10/2023	11/11/2023		
IILLING CREW #1		BRECKINRIDGE		STEVENSON AVENUE					
CRONJE		N STEVENSON	ON STEVENSON FOR		GREEN ST	NO WORK			
		S STEVENSON	ELECTION DAY			SCHEDULED			
MILLING CREW #2				GREEN STREET	GREEN STREET				
				PATRICK-LEE	PATRICK-LEE				
RAFFIC CREW #1		BRECKINRIDGE	NO WORK ALLOWED	STEVENSON AVENUE	STEVENSON AVENUE				
RICKERT		N STEVENSON		GREEN STREET	GREEN STREET		1		
		S STEVENSON	ELECTION DAY						
RAFFIC CREW #2									
PAVING CREW #1 PEREZ		PENDER CT	BRECKINRIDGE		STEVENSON AVENUE				
		PALMER PL	N STEVENSON						
		N TERRILL ST	S STEVENSON						
PAVING CREW #2 THOMPSON									
TRIPING				DUKE STREET	DUKE STREET				
JENSPY					E/W LURAY				
					E/W GLENDALE				
JENSPY		W TIMBER BRANCH	HERMITAGE CT	SYLVAN CT	CAMERON MILLS	BRECKINRIDGE			
		RUFFNER RD	CLOVERWAY DR	ORMOND AVE	JULIANNA PL	N STEVENSON			
		OAKLEY PL	N CLARENS	ORLEANS PL		S STEVENSON			

	11/12/2023	11/13/2023	11/14/2023	11/15/2023	11/16/2023	11/17/2023	11/18/2023
MILLING CREW #1		N/S ALFRED	N/S ALFRED	N/S ALFRED	N/S ALFRED	N/S ALFRED	
CRONJE		FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT		N/S ALFRED	N/S ALFRED	N/S ALFRED	N/S ALFRED	N/S ALFRED	
		STEVENSON ST GREEN ST	FIRST-CHURCH GREEN ST	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	
TRAFFIC CREW #2 RICKERT		CKELWOT	OKELYOT				
PAVING CREW #1 PEREZ		STEVENSON STREET	GREEN STREET	N/S ALFRED	N/S ALFRED	N/S ALFRED	
		GREEN ST	PATRICK-LEE	FIRST-CHURCH	FIRST-CHURCH	FIRST-CHURCH	
PAVING CREW #2							
STRIPING			STEVENSON STREET	GREEN STREET	GREEN STREET		
JENSPY							
							4