

VIRGINIA PAVING 2 WEEK SCHEDULE
 SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

City of Alexandria

NIGHT WORK

DAY WORK

SUNDAY 4/7/2024 MONDAY 4/8/2024 TUESDAY 4/9/2024 WEDNESDAY 4/10/2024 THURSDAY 4/11/2024 FRIDAY 4/12/2024 SATURDAY 4/13/2024

	SUNDAY 4/7/2024	MONDAY 4/8/2024	TUESDAY 4/9/2024	WEDNESDAY 4/10/2024	THURSDAY 4/11/2024	FRIDAY 4/12/2024	SATURDAY 4/13/2024
MILLING CREW #1 SANFORD			RALEIGH AVENUE ENTIRE LENGTH	RALEIGH AVENUE N. PELHAM STREET	N. VAIL STREET N. DEARING STREET	N. DEARING STREET FORT WORTH AVENUE	
			7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT			RALEIGH AVENUE ENTIRE LENGTH	RALEIGH AVENUE N. PELHAM STREET	N. VAIL STREET N. DEARING STREET	N. DEARING STREET FORT WORTH AVENUE	
			7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 THOMPSON				RALEIGH AVENUE ENTIRE LENGTH	RALEIGH AVENUE ENTIRE LENGTH	N. PELHAM STREET N. VAIL STREET	
				7AM-5PM	N. DEARING STREET 7AM-5PM	N. DEARING STREET 7AM-5PM	
PAVING CREW #2 PEREZ							
JENSPY							

4/14/2024 4/15/2024 4/16/2024 4/17/2024 4/18/2024 4/19/2024 4/20/2024

	4/14/2024	4/15/2024	4/16/2024	4/17/2024	4/18/2024	4/19/2024	4/20/2024
MILLING CREW #1 SANFORD		FORT WORTH AVENUE	ROBERTS LANE E. UHLER AVENUE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE W. CATON AVENUE	CLYDE AVENUE E/W MASON AVENUE	
		7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
MILLING CREW #2 CRONJE							
TRAFFIC CREW #1 RICKERT		FORT WORTH AVENUE	ROBERTS LANE 7AM -5PM E. UHLER AVENUE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE W. CATON AVENUE	CLYDE AVENUE E/W MASON AVENUE	
		7AM-5PM	8AM -2PM	7AM-5PM	7AM-5PM	7AM-5PM	
TRAFFIC CREW #2 COUNTS							
PAVING CREW #1 THOMPSON			FORT WORTH AVENUE	FORT WORTH AVENUE ROBERTS LANE	E/W DEL RAY AVENUE	E/W DEL RAY AVENUE W. CATON AVENUE	
			7AM-5PM	7AM-5PM	7AM-5PM	7AM-5PM	
PAVING CREW #2 PEREZ							
JENSPY					VARIOUS ROUTES	VARIOUS ROUTES	