

VIRGINIA PAVING 2 WEEK SCHEDULE  
 SCHEDULE SUBJECT TO CHANGE  
 NIGHT WORK DAY WORK

City of Alexandria  
 ALEXANDRIA PLANTS

|                 | SUNDAY<br>5/10/2026 | MONDAY<br>5/11/2026              | TUESDAY<br>5/12/2026 | WEDNESDAY<br>5/13/2026 | THURSDAY<br>5/14/2026  | FRIDAY<br>5/15/2026 | SATURDAY<br>5/16/2026 |
|-----------------|---------------------|----------------------------------|----------------------|------------------------|------------------------|---------------------|-----------------------|
| MILLING CREW #1 | South Lee Street    | Madison Street                   | South Lee Street     | West Abingdon Drive    | West Abingdon Drive    |                     |                       |
|                 | Gibbons - King St.  | North Columbus-Washington Street | Gibbons - King St.   | Washington Street- End | Washington Street- End |                     |                       |
|                 |                     | South Lee Street                 | Wolfe Street         |                        | East Abingdon Drive    |                     |                       |
|                 | 9am-3pm             | Gibbons - King                   | N. Pitt- S. Royal    | 9am-3pm                | Washington Street- End | 9am-3pm             |                       |
| TRAFFIC CREW #1 | South Lee Street    | Madison Street                   | South Lee Street     | West Abingdon Drive    | West Abingdon Drive    |                     |                       |
|                 | Gibbons - King St.  | North Columbus-Washington Street | Gibbons - King St.   | Washington Street- End | Washington Street- End |                     |                       |
|                 |                     | South Lee Street                 | Wolfe Street         |                        | East Abingdon Drive    |                     |                       |
|                 | 9am-3pm             | Gibbons - King                   | N. Pitt- S. Royal    | 9am-3pm                | Washington Street- End | 9am-3pm             |                       |
| TRAFFIC CREW #2 |                     | Madison Street                   | South Lee Street     | South Lee Street       | South Lee Street       |                     |                       |
|                 |                     | North Columbus-Washington Street | Gibbons - King St.   | Gibbons - King St.     | Gibbons - King St.     |                     |                       |
|                 | NO WORK             |                                  |                      |                        | Wolfe Street           |                     |                       |
|                 |                     |                                  | 9am-3pm              | 9am-3pm                | 9am-3pm                | N. Pitt- S. Royal   |                       |
| PAVING CREW #1  |                     | Madison Street                   | South Lee Street     | South Lee Street       | South Lee Street       |                     |                       |
|                 |                     | North Columbus-Washington Street | Gibbons - King St.   | Gibbons - King St.     | Gibbons - King St.     |                     |                       |
|                 | NO WORK             |                                  |                      |                        | Wolfe Street           |                     |                       |
|                 |                     |                                  | 9am-3pm              | 9am-3pm                | 9am-3pm                | N. Pitt- S. Royal   |                       |

|                 | 5/17/2026              | 5/18/2026              | 5/19/2026              | 5/20/2026              | 5/21/2026               | 5/22/2026        | 5/23/2026 |
|-----------------|------------------------|------------------------|------------------------|------------------------|-------------------------|------------------|-----------|
| MILLING CREW #1 | East Abingdon Drive    |                        |                        |                        |                         |                  |           |
|                 | Washington Street- End |                        |                        |                        |                         |                  |           |
|                 | 9am-3pm                | NO WORK                | NO WORK                | NO WORK                | NO WORK                 |                  |           |
| TRAFFIC CREW #1 | 9am-3pm                |                        |                        |                        |                         |                  |           |
|                 | East Abingdon Drive    |                        |                        |                        |                         |                  |           |
|                 | Washington Street- End |                        |                        |                        |                         |                  |           |
| TRAFFIC CREW #2 | 9am-3pm                | NO WORK                | NO WORK                | NO WORK                | NO WORK                 |                  |           |
|                 | West Abingdon Drive    | East Abingdon Drive    | East Abingdon Drive    | East Abingdon Drive    | Martha Custis Drive - D | Gunston Road - G |           |
|                 | Washington Street- End | Washington Street- End | Washington Street- End | Washington Street- End | Martha Custis Dr - E    | Gunston Road - H |           |
| PAVING CREW #1  | 9am-3pm                | West Abingdon Drive    | West Abingdon Drive    | West Abingdon Drive    | Martha Custis Drive - E | Gunston Road - H |           |
|                 | West Abingdon Drive    | East Abingdon Drive    | East Abingdon Drive    | East Abingdon Drive    | Martha Custis Drive - D | Gunston Road - G |           |
|                 | Washington Street- End | Washington Street- End | Washington Street- End | Washington Street- End | Martha Custis Drive - E | Gunston Road - H |           |