

VIRGINIA PAVING 2 WEEK SCHEDULE
SCHEDULE SUBJECT TO CHANGE
 NIGHT WORK DAY WORK
SUNDAY **MONDAY**
 8/2/2026 8/3/2026

City of Alexandria
ALEXANDRIA PLANTS

	SUNDAY 8/2/2026	MONDAY 8/3/2026	TUESDAY 8/4/2026	WEDNESDAY 8/5/2026	THURSDAY 8/6/2026	FRIDAY 8/7/2026	SATURDAY 8/8/2026
MILLING CREW #1 & Traffic Control		Manor Road	Carolina Place		Ancell Street	Wayne Street	
		Laird Street	Beverley - Lee Circle	Cancelled for RAIN	Commonwealth- Kenndy	E. Monroe-Adams Ave	
			Ancell Street		E&W Custis Street	W. Del Ray Avenue	
			Commonwealth- Kennedy		Mt. Vernon-Russell	Russell-Commonwealth	
MILLING CREW #2 & Traffic Control		7am-5pm	7am-5pm		7am-5pm	7am-5pm	
PAVING CREW #1 & Traffic Control				Manor Road	Manor Road	Carolina Place	
		OFF	OFF	Laird Street	Laird Street	Beverley - Lee Circle	
				Wilson Ave & W. Braddock	Wilson Ave & W. Braddock	Ancell Street	
				Cancelled for RAIN	7am-5pm	7am-5pm	
PAVING CREW #2 & Traffic Control							

	8/9/2026	8/10/2026	8/11/2026	8/12/2026	8/13/2026	8/14/2026	8/15/2026
MILLING CREW #1 & Traffic Control		Wayne Street	W. Alexandria Avenue	Summers Drive	E&W Walnut Street	Bayliss Drive	
		E. Monroe-Adams Ave	Commonwealth Ave - End	Russell Rd-Summers Ct	Mt. Vernon Ave-King St	Cross Dr-End	
		W. Alexandria Avenue				Cross Drive	
		Commonwealth Ave - End				Scroggins Road to End	
MILLING CREW #2 & Traffic Control		7am-5pm	7am-5pm	7am-5pm	7am-5pm	7am-5pm	
PAVING CREW #1 & Traffic Control		E&W Custis Street	Wayne Street	Summers Drive	E&W Walnut Street	Bayliss Drive	
		Mt. Vernon-Russell	E. Monroe-Adams Ave	Russell Rd-Summers Ct	Mt. Vernon Ave-King St	Cross Dr-End	
		Wayne Street	W. Alexandria Avenue			Cross Drive	
		E. Monroe-Adams Ave	Commonwealth Ave - End			Scroggins Rd-End	
PAVING CREW #2 & Traffic Control		7am-5pm	7am-5pm	7am-5pm	7am-5pm	7am-5pm	
		W. Del Ray Avenue					
		Russell Rd.					
		7am-5pm					