

VIRGINIA PAVING 2 WEEK SCHEDULE City of Alexandria
SCHEDULE SUBJECT TO CHANGE ALEXANDRIA PLANTS

NIGHT WORK

DAY WORK

	SUNDAY 8/30/2026	MONDAY 8/31/2026	TUESDAY 9/1/2026	WEDNESDAY 9/2/2026	THURSDAY 9/3/2026	FRIDAY 9/4/2026	SATURDAY 9/5/2026
MILLING CREW #1 & Traffic Control		OFF	OFF	OFF	2800 Blk Ridge Road Summit - Crestwood Page Terrace Dogwood - W. Braddock 7am-5pm	OFF	
MILLING CREW #2 & Traffic Control							
PAVING CREW #1 & Traffic Control		OFF	OFF	OFF	OFF	2800 Blk Ridge Road Summit - Crestwood Page Terrace Dogwood - W. Braddock 7am-5pm	
PAVING CREW #2 & Traffic Control							

	9/6/2026	9/7/2026	9/8/2026	9/9/2026	9/10/2026	9/11/2026	9/12/2026
MILLING CREW #1 & Traffic Control			E&W Walnut Street Mt.Vernon Ave-King St	E&W Walnut Street Mt.Vernon Ave-King St	Bayliss Drive Cross dr - End Cross Drive Scroggins - End 7am-5pm	Hilton Street Duke - Upland Pl. 7am-5pm	
MILLING CREW #2 & Traffic Control							
PAVING CREW #1 & Traffic Control		OFF	OFF	OFF	E&W Walnut Street Mt.Vernon Ave-King St 7am-5pm	E&W Walnut Street Mt.Vernon Ave-King St 7am-5pm	
PAVING CREW #2 & Traffic Control							