



Schedule to Complete EIS

	2014		2015												2016		
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar
NEPA Process																	
Review by Agencies of DEIS																	
Finalize Review Comments																	
FTA Approves Release of DEIS				★													
NEPA Public Comment Period																	
NEPA Public Hearing*						★											
Prepare FEIS																	
FTA Approves FEIS and ROD																	★
WMATA Process																	
WMATA Board Authorizes Hearing					★												
WMATA Public Hearing*						★											
WMATA Board Adopts Preferred Alternative													★				
City Process																	
Community Outreach and Education																	
Public Educational Workshops																	
Meet with Boards and Commissions																	
City Public Hearing*						★											
City Council Adopts Locally Preferred Alternative							★										

* Two public hearings will be held during the DEIS circulation period. One hearing will be held near the study area, and the other at City Hall. Comments from both public hearings will be part of the official EIS record.