

# Potomac Yard Activity List

## May-October 2019

- **THE WMATA PLATFORM REPLACEMENT PROJECT CONTRACTOR(KIEWIT) WILL BE OCCUPYING A SPACE IN THE AREA NORTH OF THE TOT LOT/PLAYGROUND BETWEEN THE CSX AND WMATA TRACKS DURING THE SUMMER SHUTDOWN. ALTHOUGH THE TWO GROUPS WILL BE IN CLOSE PROXIMITY, POTOMAC YARD CONSTRUCTORS HAS NO CONTROL OVER KIEWIT, THEIR MEANS AND METHODS, OR THEIR WORKFORCE ACTIVITY.**
  
- Permits
  - Obtaining the permits as required to perform the work (May-Sep)
- Station Design
  - Proceeding with the design of the Station, platform, pavilion, site work, track work, and utilities (May-Oct)
- Relocate Tot Lot
  - Construct new playground near the Old Towne Greens pool (May)
- Traffic Circle
  - Design and construct traffic circle. (Aug)
- Staging Area
  - Old Towne Greens (May-June)
  - 2601 Mainline Blvd. (Jun-Jul)
  - Potomac Greens (Aug-Sep)
  - Movie Theater Parking Lot (North Pavilion) (Aug-Sep)
- Office Complex
  - Install Office complex for Contractor and WMATA (Jun-Jul)
    - Trailers
    - Parking
    - Access Road
- Documentation of Existing Conditions (Jun)
  - Letters will go out to schedule survey
  - Perform survey
- Work Bridge
  - Construct foundations for work bridge (Jun-Jul)
  - Erect Work Bridge over WMATA tracks (Jul)
- AC Switchgear
  - Construct AC Switchgear building (Jun-Aug)
    - Slab, Wall, roof, brick veneer
- Utilities under WMATA
  - Excavate and install electrical, communications, water, and storm drains (Jun-Aug)
- Place Fill
  - Place fill for future station. (Sep-Oct)