

Waterfront Plan Work Group Updated Meeting Schedule (11.16.2011 Update)

Meeting Date	Meeting Time	Meeting Location	Road Map Topics
Wednesday, July 27, 2011	8:00 – 11:00 AM	City Hall - Council Work Room	<ul style="list-style-type: none"> • Organizational Items • Vision Statement • Road Map
Wednesday, August 10, 2011	8:00 – 11:00 AM	City Hall - Council Work Room	<ul style="list-style-type: none"> • Road Map (Cont.) • Public Realm I <ul style="list-style-type: none"> ○ Flood Mitigation ○ Circulation and Traffic ○ Parking
Wednesday, September 7, 2011	8:00 – 11:00 AM	City Hall - Council Work Room	<ul style="list-style-type: none"> • Public Realm I (Cont.) <ul style="list-style-type: none"> ○ Circulation and Traffic ○ Parking
Wednesday, September 14, 2011	6:00 – 8:30 PM	Mt. Vernon Recreation Center 2701 Commonwealth Avenue	<ul style="list-style-type: none"> • Community Meeting
Wednesday, September 21, 2011	8:00 – 11:00 AM	City Hall - Council Work Room	<ul style="list-style-type: none"> • Public Realm II <ul style="list-style-type: none"> ○ Parks and Public Space (Foot of King Street) ○ Piers/Marina ○ History and Art
Wednesday, September 28, 2011	8:00 – 11:00 AM	City Hall – Council Work Room	<ul style="list-style-type: none"> • Public Realm I (Cont.) <ul style="list-style-type: none"> ○ Parks and Public Space ○ Flood Mitigation • Workgroup Products
Wednesday, October 12, 2011	5:30 – 8:30 PM	Cameron Station Great Room 200 Cameron Station Boulevard	<ul style="list-style-type: none"> • Public Realm II (Cont.) <ul style="list-style-type: none"> ○ Piers/Marina ○ History and Art • Private Realm <ul style="list-style-type: none"> ○ Baseline Regulatory Framework ○ Proposed Zoning, Development Guidelines & Community Benefits
Wednesday, October 19, 2011	8:00 -11:00 AM	City Hall – Council Work Room	<ul style="list-style-type: none"> • Private Realm (Cont.) <ul style="list-style-type: none"> ○ Development Sites ○ History and Art ○ Plan Statements

Wednesday, October 26, 2011	8:00-11:00AM	City Hall – Council Work Room	<ul style="list-style-type: none"> • Funding and Implementation • Review Initial Draft Report Outline • Plan Statements
-----------------------------	--------------	-------------------------------	---

Waterfront Plan Work Group Updated Meeting Schedule (11.16.2011 Update)			
Meeting Date	Meeting Time	Meeting Location	Road Map Topics
Wednesday, November 2, 2011	8:00 – 11:00 AM	City Hall – Work Room	<ul style="list-style-type: none"> • Plan Statements • Plan Recommendations Discussion Begins
Wednesday, November 9, 2011	8:00 – 11:00 AM	City Hall – Work Room	<ul style="list-style-type: none"> • Plan Recommendations Discussion <ul style="list-style-type: none"> ○ Parking (Done) ○ Traffic/Congestion (Started; will complete 11.16) ○ Flood Mitigation (Done) • CAAWP Presentation
Wednesday, November 9, 2011	7:00 PM	City Council Legislative Meeting	<ul style="list-style-type: none"> • Deliver Status Report to City Council
Wednesday, November 16, 2011	5:30 – 8:30 PM	City Hall – Work Room	<ul style="list-style-type: none"> • Plan Recommendations Discussion <ul style="list-style-type: none"> ○ Traffic/Congestion (Continued from 11/9) ○ Public Realm ○ Private Realm ○ Implementation and Funding • Plan Statements – Environmental
Wednesday, November 30, 2011	8:00 – 11:00 AM	City Hall – Work Room	<ul style="list-style-type: none"> • Plan Recommendations Discussion (Complete) • Plan Statements Review • Report
Thursday, December 8, 2011	8:00 – 11:00 AM	City Hall – Work Room	<ul style="list-style-type: none"> • Report
Tuesday, December 13, 2011	7:00 PM	City Council Legislative Meeting	<ul style="list-style-type: none"> • Report to City Council

Three-Step Process

(1) **Complete Plan Statements and a Review of Plan Recommendations.**

- (2) **Assess Plan Statements against Plan Recommendations:** Prepare findings reflecting where the Plan succeeds in addressing Plan Statements and where it does not and noting any additions, modifications and minority viewpoints.
- (3) **Complete Work Group Report:** Work Group Report would reflect the Group's discussion during Step #2.