

Timeline for Map-Based Search Tool Project

In-person usability testing	April 19 th – August 1 st , 2014
Online usability testing	April 18 th – August 1 st , 2014
Ongoing design revisions	April 28 th – May 27 th , 2014
<i>Draft</i> Usability testing results summary and design recommendations	June 16 th , 2014
<i>Final</i> Usability testing results summary and design recommendations	June 30 th , 2014
Evaluate costs and apply recommendations	July 1 st – August 8 th
Publish the list of recommendations and a response for each explaining why/how it was, will be, or was not incorporated. Publish <i>Map-Based Search Tool</i> with three maps for online testing and public feedback.	August 8 th
Incorporate testing results and feedback to revise the <i>Map-Based Search Tool</i> .	August 15 th – 29 th
Publication of the <i>Map-Based Search Tool</i> . Ongoing feedback welcome, and will be addressed through future development cycles.	September 1

as of May 16, 2014