

BRAC IJR Update

April 21, 2010



Coordination with VDOT

- April 9 Meeting
 - VDOT: Alternative F
 - City Staff: Alternative F + F Mod + A1 Mod
 - Funding by City of Alexandria (\$172K + \$50K)
- Development of Scope and Schedule
 - Meeting with FHWA
 - Meeting with DOD
 - City of Alexandria Consultant Oversight

Alternative F



Alternative F Mod

BEAUREGARD CORRIDOR | ACCESS ALTERNATIVE STUDY

1



Alternative A1



Next Steps

- Meetings with VDOT, FHWA and DOD to Discuss Project Requirements and Funding
- Conduct Analysis of Additional Alternatives
- Conduct Operational Analysis of Short-Term Improvements
- Develop 30% Plans for Short-Term Improvements

Questions